
From: Taraszki, Michael D
To: Handley, Bianca
Cc: vahe.dabbaghian@ladwp.com; Nicole.Alkov@Waterboards.ca.gov; Diep, Chi P.@Waterboards; Murdock,

Kevin/LAC; Sonja Donaldson; John Wingate; Humphreys, Christina@Waterboards; Heitmann, Michael; Radke,
Laura@DTSC; Nyahay, Colin; HamannNazaroff, Daniela

Subject: NHOU: March 2021 monthly progress report
Date: Friday, April 9, 2021 4:05:21 PM
Attachments: R35216 NHOU_2021 Apr_RA_HON_Monthly Prog Report.pdf

Bianca,
 
The March 2021 progress report for NHOU is attached for your review and approval.
 
Please let me know if you have any questions regarding this matter.
 
 
Thank you,
 
Michael Taraszki, PG, CHG, PMP
Wood Consulting – Resilient Environments
Principal Hydrogeologist
180 Grand Avenue, Suite 1100, Oakland, California 94612

T (510) 663-3996 M (510) 368-4549
michael.taraszki@woodplc.com   www.woodplc.com

This message is the property of John Wood Group PLC and/or its subsidiaries and/or affiliates and is
intended only for the named recipient(s). Its contents (including any attachments) may be confidential,
legally privileged or otherwise protected from disclosure by law. Unauthorized use, copying, distribution or
disclosure of any of it may be unlawful and is strictly prohibited. We assume no responsibility to persons
other than the intended named recipient(s) and do not accept liability for any errors or omissions which
are a result of email transmission. If you have received this message in error, please notify us
immediately by reply email to the sender and confirm that the original message and any attachments and
copies have been destroyed and deleted from your system.

If you do not wish to receive future unsolicited commercial electronic messages from us, please forward
this email to: unsubscribe@woodplc.com and include “Unsubscribe” in the subject line. If applicable, you
will continue to receive invoices, project communications and similar factual, non-commercial electronic
communications.

Please click http://www.woodplc.com/email-disclaimer for notices and company information in relation to
emails originating in the UK, Italy or France.

As a recipient of an email from a John Wood Group Plc company, your contact information will be on our
systems and we may hold other personal data about you such as identification information, CVs, financial
information and information contained in correspondence. For more information on our privacy practices
and your data protection rights, please see our privacy notice at
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‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 


Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 


Oakland, California 94612-3066 
USA 


T: (510) 663-4100 
F: (510) 663-4141 


www.woodplc.com 


April 10, 2021 


Project 8620200310 


Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 


Subject: March 2021 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 


Dear Ms. Handley: 


On behalf of Honeywell International Inc., attached is the March 2021 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 


Please contact me at (510) 663-4100 if you have questions regarding this submittal. 


Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 


Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 


MT/MR 
https://woodplc.sharepoint.com/teams/bayareadocusafe/honeywell/nhou/03.0 doc and data control/monthly progress reports/2021/2021.04.10/r35216 
nhou_2021 apr_ra_hon_monthly prog report.docx 


Attachment: March 2021 Monthly Progress Report 


cc: Mike Heitmann (Honeywell) 
Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 
Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Sonja Donaldson (OTIE) 
Kevin Murdock (Jacobs) 
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MARCH 2021 NHOU Monthly Progress Report 
 


ACTIVITIES COMPLETED FOR THE REPORT PERIOD 


• Wood submitted design revisions (structural and electrical) regarding equipment pads and 
the secondary power feed for supplemental plan check by the LA Department of Building 
and Safety (LADBS) for the Phase 1B Groundwater Treatment System construction; LADBS 
approved architectural, plumbing, and certain structural design revisions in March; 


• Wood continued excavating the northern portion of Lankershim Yard and inside the 
warehouse in preparation of underground piping and foundation installations; 


• Wood completed coordination with Los Angeles Department of Water and Power (LADWP) 
to relocate a fiber optic line (performed by LADWP) and LADWP transferred SCADA control 
of the chlorination station to the fiber optic line on March 23; 


• Honeywell/Wood received Los Angeles Bureau of Engineering (LABOE) permits to perform 
potholing along the Phase 2B discharge line alignment on March 18 and performed this 
potholing March 24 through 31; 


• Honeywell/Wood continued to coordinate with LADWP to develop plans to investigate a 
previously unknown below-grade structure in the southeast corner of Lankershim Yard;  


• Honeywell/Wood continued to develop the Step 5 report in support of LADWP’s efforts to 
obtain an amended drinking water permit from the Division of Drinking Water (DDW), 
pursuant to the DDW’s 97-005 Policy Memo. 


 


ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 


• Honeywell/Wood actions: 


­ Wood will complete supplemental plan checks and obtain all necessary permits to 
continue with construction of the Phase 1B Groundwater Treatment System;  


­ Wood will continue to coordinate with LADWP regarding investigating the unknown 
below-grade structure and two anomalies on Lankershim Yard; 


­ Honeywell/Wood will incorporate Phase 2B discharge line alignment potholing results 
and LADWP comments on the Preliminary (30%) Design into the Phase 2B Intermediate 
(60%) Design package; 


­ Honeywell/Wood will perform potholing along the Phase 2B influent/collector line 
alignment once LABOE permits have been received;  


­ Honeywell/Wood will perform basin-wide groundwater sampling in April 2021; and, 


­ Honeywell/Wood will submit the Intermediate (60%) Design for the Phase 2B 
conveyance for EPA and LADWP review in May 2021 


­ Honeywell/Wood will continue supporting LADWP with the DDW 97005 permit process 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED):  


• LADWP actions (anticipated): 


­ Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 


­ Coordinate with Wood on outstanding Phase 2B conveyance design decisions; 


­ LADWP’s Power Group will sign-off on the designs for the Phase 1B stormwater 
conveyance, Phase 1B wellheads, and Phase 2B conveyance; 


­ Continue to coordinate with Honeywell/Wood regarding the recently discovered below-
grade structure on Lankershim Yard; and, 


­ Continue development and submittal of documents associated with the DDW 97-005 
permit process. 


• U.S. EPA actions (anticipated): 


­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction, as needed. 


 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• Honeywell/Wood actions:  


­ Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 
System to LADWP for review; 


­ Wood will submit a Phase 1B Groundwater Treatment System commissioning plan for 
LADWP/DDW review; 


­ Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 


• LADWP actions (anticipated): 


­ Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 


­ Participate in Phase 1B Groundwater Treatment System construction meetings; 


­ Review the Intermediate (60%) Design for the Phase 2B conveyance; and, 


­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting(s) with DDW.  
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MARCH 2021 NHOU Monthly Progress Report (continued) 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 


• U.S. EPA actions (anticipated): 


­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required; and, 


­ Review and approve the Intermediate (60%) Design for the Phase 2B conveyance. 


SCHEDULE UPDATE 


• An updated Phase 1B Groundwater Treatment System construction schedule is attached. 


ISSUES AND CORRECTIVE ACTIONS  


• A previously unknown vault was discovered in the southeast corner of Lankershim Yard on 
February 23; the overlying ground collapsed when a forklift drove over the area – no 
injuries resulted from this event. Honeywell/Wood is coordinating with LADWP to 
determine next steps. 


UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 


• Discovery of a below-grade structure in the southeast corner of Lankershim Yard required 
that a site geophysical survey be performed to confirm that additional vaults are not 
present before construction continues in this area. Subsequent actions are anticipated to 
impact the construction schedule; 


• Utility shutdowns on Lankershim Yard as needed to be performed by LADWP were delayed 
due to partial impact by COVID-19 restrictions; new utility connections to construction 
trailers have also been delayed (force majeure: schedule pushed out by over two months); 


• Impacts from COVID-19 restrictions on Wood’s schedule will be updated monthly for the 
duration of the impacts; costs will be evaluated as incurred or known;  


• Discussions with LADWP regarding necessary changes to the Phase 2B conveyance 
alignments has delayed completion of field work needed to prepare the Intermediate (60%) 
Design by approximately three weeks; 


• The LADBS building permit process (for Phase 1B construction) has been much slower than 
ordinarily anticipated due to impacts on LADBS staffing/resources resulting from COVID-19 
restrictions (force majeure: schedule currently pushed out by approximately three months); 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (CONTINUED) 


• The BOE permitting process (for Phase 2B potholing) has also been much slower than 
anticipated due to impacts on staffing/resources from COVID-19 restrictions: design 
schedule currently pushed out by approximately two months); and, 


• Similarly, obtaining clearance from LADWP Power Group has been delayed, in part, from 
COVID-19 restrictions, which has caused delays to Honeywell/Wood’s schedule for 
performing its scope within the transmission corridor (e.g., Phase 2B conveyance alignment; 
schedule currently pushed out by approximately two months).  


DESIGN CHANGES OF NOTE 


• Los Angeles Fire Department comments on Phase 1B design require that a fire wall be 
installed behind (east of) the hydrogen peroxide tank because the strong oxidizer will be 
stored near the property line. Fire wall design has been submitted to LADBS for plan check; 
and, 


• The Phase 2B hexavalent chromium collector line route to cross Lankershim Blvd. will be 
implemented via horizontal directional drilling; the line in its entirety will be constructed of 
10-inch HDPE material. 
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Rem
 Dur
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Start Finish ORG Critical Predecessors Successors


1 HON North Hollywood Operable UnitHON North Hollywood Operable Unit 1122 607 29-Mar-19 A 21-Aug-23


2 MilestonesMilestones 755 600 28-Aug-20 A 21-Aug-23


3 M1 Contract Award 0 0 100% 28-Aug-20 A HON PMOB-0005 EIA-1030, CO-0024


4 M2 Mobilization 0 0 100% 16-Oct-20 A CAR MOB-0005 DEMO-0005


5 M13 NS - New Slab Area - Backfill & Compact 0 0 0% 13-Apr-21 WTUG-N0015 WTUG-N0055, WTUG-N0030, 
M3, WTFD-N0020


6 M3 North Side Main Conveyance Lines - Backfill & 
Compact


0 0 0% 29-Apr-21 WTUG-N0015, WTUG-N0050, 
M13


WTUG-N0020


7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 0% 05-May-21 WTFD-N0030 WTFD-N0035


8 M15 Hydrogen Peroxide Tank Foundations 6/S-504 0 0 0% 26-May-21 WTFD-N0040 WTFD-N0100, WTFD-N0095, 
WTEQ-0050, WTEQ-0025


9 M17 12" SOG - 15/S-601 0 0 0% 02-Jul-21 WTFD-N0055 WTFD-N0065, WTEQ-0050


10 M4 Backwash Holding Tank-Foundation; S-503 0 0 0% 19-Jul-21 WTFD-N0070 WTEQ-0005


11 M5 South Side UG Plumbing 0 0 0% 26-Jul-21 WTUG-S0015, WTUG-S0045, 
WTUG-S0075


WTUG-S0020


12 M6 Backwash Supply Tank Foundation; S-506 0 0 0% 21-Sep-21 WTFD-S0025 WTEQ-0075


13 M7 Anchor Process Support Equipment 0 0 0% 18-Nov-21 WTEQ-0010, WTEQ-0015, 
WTEQ-0020, WTEQ-0025, 
WTEQ-0030, WTEQ-0035, 
WTEQ-0040, WTEQ-0045, 
WTEQ-0050, WTEQ-0125


WTAG-0005


14 M8 Substantial Completion 0 0 0% 19-Jan-22 CN-0020 M12, EPA-1015


15 M9 Commissioning Complete 0 0 0% 19-Apr-22 EIA-9000, EIA-9015 EIA-9010


16 M12 Construction Completion Report 0 0 0% 19-Apr-22 CO-0025, M8 M16


17 M10 Commissioning Report 0 0 0% 25-Jul-22 EIA-9030 CO-0015


18 M11 Operations & Maintenance Complete 0 0 0% 21-Aug-23 CO-0010, EIA-9020, EIA-9045 M16


19 M16 Project Complete 0 0 0% 21-Aug-23 CO-0006, M11, CO-0015, M12


20 Regulatory Submittals & Approvals (Wood)Regulatory Submittals & Approvals (Wood) 718 228 29-Mar-19 A 23-Feb-22


21 Pre-Construction Regulatory Submittals & Approvals (EIA)Pre-Construction Regulatory Submittals & Approvals (EIA) 367 0 29-Mar-19 A 28-Aug-20 A


22 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A EIA LADWP-1000


23 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A LADWP EIA-1000 CAR-1000


24 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review


44 0 100% 02-Aug-19 A 03-Oct-19 A EIA LADWP-1000 EPA-1000


25 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A EPA CAR-1000 CAR-1005, EPA-1005


26 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A EIA EPA-1000, EPA-1005 CAR-1010, EIA-1020, 
EIA-1025, EIA-1030


27 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A EPA EPA-1000 CAR-1005


28 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)


125 0 100% 04-Mar-20 A 28-Aug-20 A EIA CAR-1005, M1 EIA-1005


29 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)


0 0 100% 15-May-20 A EIA CAR-1005 EPA-1010


30 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A EPA CAR-1010 MOB-0005, CAR-1025, 
CAR-1030, CAR-1040, 
CAR-1015, CAR-1020, 
EIA-1005, PMOB-0005, 
EIA1005, EIA-9025


31 Construction Regulatory Submittals & Approvals (EIA)Construction Regulatory Submittals & Approvals (EIA) 351 228 31-Aug-20 A 23-Feb-22


32 EIA1005 General Regulatory (Construction Phase) 351 228 25.4% 31-Aug-20 A 23-Feb-22 EIA EPA-1010 CO-0006, EIA1015, EIA1010, 
EIA-1035


33 EIA1015 NPDES Reporting (Construction Phase) 351 228 25.4% 31-Aug-20 A 23-Feb-22 EIA EIA1005 EIA-9000
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Project ID: 6519200010 


TASK filter: All Activities
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34 EIA1010 PM Implementation (Construction Phase) 351 228 25.4% 31-Aug-20 A 23-Feb-22 EIA EIA1005 CO-0010


35 Permitting & Procurement (Priority)Permitting & Procurement (Priority) 265 0 04-Mar-20 A 30-Mar-21 A


36 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA CAR-1005 CAR-1015, CAR-1020


37 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA CAR-1005 MOB-0005


38 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A AIS EPA-1010 MOB-0005, CAR-1030


39 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A AIS EPA-1010, CAR-1025 WTUG-N0020, CAR-1040


40 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A AIS EPA-1010, CAR-1030 WH-0190


41 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A AIS EPA-1010, EIA-1020 CAR-1035


42 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A AIS EPA-1010, EIA-1020 CAR-1035


43 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 22-Mar-21 A 30-Mar-21 A AIS CAR-1020, CAR-1015 WTS-0005, WTUG-N0011


44 AOP Storage FeesAOP Storage Fees 229 117 16-Sep-20 A 16-Sep-21


45 EIA-1035 AOP Storage Fees 229 117 38% 16-Sep-20 A 16-Sep-21 EIA EIA1005 WTEQ-0070


46 Regulatory MeetingsRegulatory Meetings 339 1 18-Sep-20 A 20-Jan-22


47 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A EIA EPA-1010, EIA-1030 MOB-0005


48 EPA-1015 Inspection of Construction 1 1 0% 20-Jan-22 20-Jan-22 EPA CN-0020, M8 EIA-9000, AIS-9000


49 ProcurementProcurement 291 169 07-Oct-20 A 01-Dec-21


50 Equipment DeliveriesEquipment Deliveries 291 169 07-Oct-20 A 01-Dec-21


51 WTEQ-0095 Sulfuric Acid Storage Air Dryer - Purchase & Delivery 2 2 0% 22-Sep-21 23-Sep-21 CAR WTEQ-0055 WTEQ-0010


52 Modern Custom FabricationModern Custom Fabrication 155 122 16-Feb-21 A 23-Sep-21


53 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved


21 6 50% 16-Feb-21 A 12-Apr-21 MOD MOB-0005 WTEQ-0080


54 WTEQ-0080 Sulfuric Acid Tank - Release for Delivery 85 85 0% 05-May-21 01-Sep-21 MOD WTEQ-0110 WTEQ-0055


55 WTEQ-0055 Sulfuric Acid Tank - Delivery 2 2 0% 22-Sep-21 23-Sep-21 MOD WTEQ-0080, WTFD-S0060 WTEQ-0060, WTEQ-0010, 
WTEQ-0095


56 RosedaleRosedale 230 124 29-Oct-20 A 27-Sep-21


57 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A ROS PMOB-0005, PMOB-0010 RP-1010, RP-1015, RP-1020, 
RP-1005, RP-1030, RP-1035, 
RP-1040, RP-1045


58 WTEQ-0060 Inlet Strainers & Bag Filters - Delivery 2 2 0% 24-Sep-21 27-Sep-21 ROS WTEQ-0055, WTEQ-0085, 
WTEQ-0085, WTEQ-110


WTEQ-0015


59 Inlet StrainersInlet Strainers 154 55 09-Nov-20 A 21-Jun-21


60 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, 
Other


68 0 100% 09-Nov-20 A 17-Feb-21 A ROS RP-1000 RP-1025


61 RP-1010 Inlet Strainers - Submittals - GA Drawings 88 6 69% 09-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1025


62 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 88 6 80% 09-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1025


63 RP-1020 Inlet Strainers - Submittals - Calculations 88 6 80% 09-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1025


64 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 88 6 85% 09-Nov-20 A 12-Apr-21 ROS RP-1005, RP-1010, RP-1015, 
RP-1020


WTEQ-0085


65 WTEQ-0085 Inlet Strainers - Release for Delivery 87 49 58% 17-Feb-21 A 21-Jun-21 ROS RP-1025 WTEQ-0060, WTEQ-0060


66 Bag FiltersBag Filters 155 72 06-Nov-20 A 14-Jul-21


67 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 89 6 69% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050


68 RP-1035 Bag Filters - Submittals - GA Drawings 89 6 69% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050
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Project ID: 6519200010 


TASK filter: All Activities
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69 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 89 6 82% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050


70 RP-1045 Bag Filters - Submittals - Calculations 89 6 82% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050


71 RP-1050 Bag Filters - Submittals - Reviewed & Approved 89 6 85% 06-Nov-20 A 12-Apr-21 ROS RP-1030, RP-1035, RP-1040, 
RP-1045


WTEQ-110


72 WTEQ-110 Bag Filters - Release for Delivery 87 66 76% 17-Feb-21 A 14-Jul-21 ROS RP-1050 WTEQ-0060


73 Calgon CarbonCalgon Carbon 170 107 05-Jan-21 A 01-Sep-21


74 Ion ExchangeIon Exchange 145 82 05-Jan-21 A 28-Jul-21


75 WTEQ-0090 Ion Exchange - Release for Fabrication 142 79 58% 05-Jan-21 A 23-Jul-21 CCA PMOB-0005, PMOB-0010 WTEQ-0065


76 WTEQ-0065 Ion Exchange - Delivery 3 3 0% 26-Jul-21 28-Jul-21 CCA WTEQ-0090 WTEQ-0020, WTAG-110


77 LPGAC SystemLPGAC System 170 107 05-Jan-21 A 01-Sep-21


78 WTEQ-115 LPGAC System - Release for Fabrication 142 104 40% 05-Jan-21 A 27-Aug-21 CCA PMOB-0005, PMOB-0010 WTEQ-120


79 WTEQ-120 LPGAC System - Delivery 3 3 0% 30-Aug-21 01-Sep-21 CCA WTEQ-115 WTEQ-0035, WTEQ-0040, 
WTAG-115


80 TrojanTrojan 3 3 17-Sep-21 21-Sep-21


81 WTEQ-0070 AOP & Hydrogen Peroxide System - Delivery 3 3 0% 17-Sep-21 21-Sep-21 EIA WTFD-N0085, EIA-1035 WTEQ-0030, WTEQ-0025


82 CECCEC 271 169 03-Nov-20 A 01-Dec-21


83 Panel Drawing Submittal PackagesPanel Drawing Submittal Packages 238 136 03-Nov-20 A 13-Oct-21


84 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A CAR PMOB-0010 A1000


85 A1000 MCP Panel Drawing Submittal Package 80 16 73.3% 04-Nov-20 A 26-Apr-21 CEC A1010 A1015, A1030, A1045, A1060, 
A1075, A1090, A1105, A1120, 
A1135, A1150, A1185, A1470, 
A1005


86 A1090 NHE-3R-VFD Panel Drawing Submittal Package 90 16 54% 04-Nov-20 A 26-Apr-21 CEC A1000 A1440


87 A1015 NHE-2-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470


88 A1030 NHE-3R-CP- Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470


89 A1045 NHE-4R-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470


90 A1060 NHE-5R-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470


91 A1075 NHE-6-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470


92 A1135 Network Equipment Submittal Package 100 16 47% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470


93 A1105 NHE-4R-VFD Panel Drawing Submittal Package 130 28 34% 04-Nov-20 A 12-May-21 CEC A1000 A1440


94 A1120 NHE-5R-VFD Panel Drawing Submittal Package 130 28 34% 04-Nov-20 A 12-May-21 CEC A1000 A1440


95 A1150 PLC Programming Submittal Package 160 58 27% 04-Nov-20 A 24-Jun-21 CEC A1000 A1450, A1230


96 A1005 LADWP Review & Approve MCP Design 40 1 85% 03-Feb-21 A 27-Apr-21 LADWP A1000 A1470, WTEQ-0100


97 A1185 iFIX Software Development Submittal Package 109 109 0% 27-Apr-21 28-Sep-21 CEC A1000 A1450


98 A1230 Start-Up Plan Submittal Package 78 78 0% 25-Jun-21 13-Oct-21 CEC A1150 WTAG-0055


99 Equipment DeliveryEquipment Delivery 136 136 20-May-21 01-Dec-21


100 A1440 VFDs - Delivery 68 68 0% 20-May-21 24-Aug-21 CEC A1090, A1105, A1120 A1470, WTAG-0050


101 WTEQ-0100 MCP - Delivery 2 2 0% 12-Aug-21 13-Aug-21 CEC A1005 WTAG-0070


102 A1470 Well Control Panels - Delivery 5 5 0% 18-Aug-21 24-Aug-21 CEC A1440, A1000, A1015, A1030, 
A1045, A1060, A1075, A1135, 
A1005


WTAG-0050, WTEQ-0105


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Bag Filters - Submittals - Weld Map, Procedures


Bag Filters - Submittals - Calculations


Bag Filters - Submittals - Reviewed & Approved


Bag Filters - Release for Delivery


Ion Exchange - Release for Fabrication


Ion Exchange - Delivery


LPGAC System - Release for Fabrication


LPGAC System - Delivery


AOP & Hydrogen Peroxide System - Delivery


CEC Contract Award


MCP Panel Drawing Submittal Package


NHE-3R-VFD Panel Drawing Submittal Package


NHE-2-CP Panel Drawing Submittal Package


NHE-3R-CP- Panel Drawing Submittal Package


NHE-4R-CP Panel Drawing Submittal Package


NHE-5R-CP Panel Drawing Submittal Package


NHE-6-CP Panel Drawing Submittal Package


Network Equipment Submittal Package


NHE-4R-VFD Panel Drawing Submittal Package


NHE-5R-VFD Panel Drawing Submittal Package


PLC Programming Submittal Package


LADWP Review & Approve MCP Design


iFIX Software Development Submittal Package


Start-Up Plan Submittal Package


VFDs - Delivery


MCP - Delivery


Well Control Panels - Delivery
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103 WTEQ-0105 SCADA Cabinet - Delivery 2 2 0% 23-Aug-21 24-Aug-21 CEC A1470 WTAG-0055


104 A1450 Software (Licensing) - Delivery 59 59 0% 08-Sep-21 01-Dec-21 CEC A1185, A1150 WTAG-0055


105 UIGUIG 226 104 07-Oct-20 A 27-Aug-21


106 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A UIG PMOB-0005 A1475, A1480, A1495


107 Tank 660Tank 660 188 89 09-Nov-20 A 06-Aug-21


108 A1500 Tank 660 - Foundation Design 45 0 100% 09-Nov-20 A 15-Jan-21 A UIG A1495 WTFD-N0070


109 A1495 Tank 660 - Tank Design & Fabrication 107 46 40% 30-Nov-20 A 08-Jun-21 UIG A1490 A1500, A1505


110 A1505 Tank 660 - Tank Delivery 6 6 0% 30-Jul-21* 06-Aug-21 UIG A1495 WTEQ-0005


111 Tank 540Tank 540 203 104 09-Nov-20 A 27-Aug-21


112 A1475 Tank 540 - Foundation Design 45 0 100% 09-Nov-20 A 15-Jan-21 A UIG A1490, A1480 WTFD-S0025


113 A1480 Tank 540 - Tank Design & Fabrication 85 21 40% 30-Nov-20 A 03-May-21 UIG A1490 A1475, A1485


114 A1485 Tank 540 - Tank Delivery 3 3 0% 25-Aug-21* 27-Aug-21 UIG A1480 WTEQ-0075


115 Phase 1B Treatment System Construction Phase 1B Treatment System Construction 747 599 28-Aug-20 A 09-Aug-23


116 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation


1 0 100% 02-Nov-20 A 02-Nov-20 A CAR MOB-0005 WTUG-S0005


117 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 41 41 0% 05-Apr-21* 01-Jun-21 CAR MOB-0005 WTS-0035


118 CN-0015 Collect LADWP Power Release @ Extraction Wells 1 1 0% 28-May-21* 28-May-21 EIA MOB-0005 GW-DM0005


119 Pre MobilizationPre Mobilization 138 11 28-Aug-20 A 19-Apr-21


120 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A HON EPA-1010 PMOB-0010, RP-1000, 
WTEQ-0090, EIA-9035, M1, 
WTEQ-115, A1490


121 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A CAR PMOB-0005 PMOB-0015, WTEQ-115, 
WTEQ-0090, RP-1000, A1010


122 PMOB-0015 AIS Work Plans & Submittal Reviews 112 11 80% 07-Oct-20 A 19-Apr-21 AIS PMOB-0010 MOB-0005


123 MobilizationMobilization 142 7 16-Oct-20 A 11-May-21


124 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 14 0 100% 16-Oct-20 A 04-Nov-20 A AIS EPA-1010, EIA-1005, 
PMOB-0015, CAR-1025, 
EIA-1025


MOB-0010, DEMO-0005, 
WTEQ-0110, M2, CN-0010, 
CN-0005, CN-0015, 
WTS-0034, WTEQ-0008, 125 Utility Investigation/Locate/Protection & Positive IdentificationUtility Investigation/Locate/Protection & Positive Identification110 7 03-Dec-20 A 11-May-21


126 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery 
Area


1 0 100% 03-Dec-20 A 03-Dec-20 A AIS MOB-0005 MOB-0015, MOB-0008


127 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A AIS MOB-0010 MOB-0020


128 MOB-0008 DFOW-01 - Preparatory Meeting 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020


129 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A AIS MOB-0015, MOB-0008 MOB-0030


130 MOB-0035 Potholing at Well Sites (5 Locations) 3 3 0% 03-May-21 05-May-21 AIS MOB-0030 GW-EQ0005


131 MOB-0030 Potholing at Nursery Area 5 5 0% 03-May-21* 07-May-21 AIS MOB-0020 MOB-0035, MOB-0025, 
WTS-0035, GW-DM0020


132 MOB-0025 Geophysical Survey at 5 Well Locations 2 2 0% 10-May-21 11-May-21 AIS MOB-0030


133 Lankershim Yard Selective DemolitionLankershim Yard Selective Demolition 107 6 04-Dec-20 A 07-May-21


134 Exterior Selective DemolitionExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A


135 DEMO-0013 DFOW-04 Preparatory Meeting 1 0 100% 04-Dec-20 A 04-Dec-20 A CAR MOB-0005 DEMO-0020


136 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A AIS DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005


DEMO-0030, DEMO-0040


137 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished


1 0 100% 11-Dec-20 A 11-Dec-20 A AIS MOB-0005, M2 DEMO-0010, DEMO-0025, 
DEMO-0035, WTUG-S0115


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


SCADA Cabinet - Delivery


Software (Licensing) - Delivery


Water Holding Tank Contract Award


Tank 660 - Foundation Design


Tank 660 - Tank Design & Fabrication


Tank 660 - Tank Delivery


Tank 540 - Foundation Design


Tank 540 - Tank Design & Fabrication


Tank 540 - Tank Delivery


Provide Notice to LADWP re-East Neighbor Excavation


Provide Notice to LADWP re-Corridor Encroachment


Collect LADWP Power Release @ Extraction Wells


Wood Performs Priority Buyouts


AIS Work Plans & Submittal Reviews


Mobilization, Site Prep, Temp Facilities & Controls


Geophysical Survey at Lankershim Yard & Nursery Area


Potholing the Identified Utilities at Lankershim Yard


DFOW-01 - Preparatory Meeting


Land Survey


Potholing at Well Sites (5 Locations)


Potholing at Nursery Area


Geophysical Survey at 5 Well Locations


DFOW-04 Preparatory Meeting


Take Apart Piping from Stripper & Tanks


Disconnect Local Power & Live Lines Going to Items to be Demolished
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138 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A AIS DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035


139 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A AIS DEMO-0010 DEMO-0020, DEMO-0025, 
DEMO-0035


140 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A AIS DEMO-0005 DEMO-0015, DEMO-0025, 
DEMO-0035


141 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo


12 0 100% 20-Dec-20 A 20-Dec-20 A AIS DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020


DEMO-0055


142 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A AIS DEMO-0025 DEMO-0070, DEMO-0040, 
WTUG-N0005


143 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A AIS DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005


144 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A LADWP MOB-0005 DEMO-0045


145 Surface & Subsurface Selective DemolitionSurface & Subsurface Selective Demolition 82 6 13-Jan-21 A 07-May-21


146 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A AIS DEMO-0040, DEMO-0075 DEMO-0050


147 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A AIS DEMO-0045 DEMO-0070, WTUG-N0005


148 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North


3 0 100% 18-Jan-21 A 20-Jan-21 A AIS DEMO-0050, DEMO-0030 WTUG-N0055


149 DEMO-0045S Breakout & Stockpile for Loadout - South 3 3 0% 30-Apr-21 04-May-21 AIS WTUG-N0050 DEMO-0050S, DEMO-0050S


150 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 2 0% 05-May-21 06-May-21 AIS DEMO-0045S, DEMO-0045S DEMO-0070S


151 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South


1 1 0% 07-May-21 07-May-21 AIS DEMO-0050S WTUG-S0005


152 Warehouse Interior Selective DemolitionWarehouse Interior Selective Demolition 96 1 21-Dec-20 A 07-May-21


153 DEMO-0055 All Interior Partitions & Doors 76 1 75% 21-Dec-20 A 07-May-21 AIS DEMO-0035, WTUG-S0105, 
WTUG-S0110


DEMO-0060


154 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A AIS DEMO-0055 DEMO-0065


155 DEMO-0065 Repairing & Sealing Openings in the Walls & Ceilings 1 1 0% 07-May-21* 07-May-21 AIS DEMO-0060 WH-0005, WH-0025


156 Water Treatment UG MEPWater Treatment UG MEP 134 91 02-Feb-21 A 10-Aug-21


157 North SideNorth Side 73 30 02-Feb-21 A 14-May-21


158 UG Plumbing & MechanicalUG Plumbing & Mechanical 63 20 02-Feb-21 A 30-Apr-21


159 New Slab AreaNew Slab Area 50 16 02-Feb-21 A 26-Apr-21


160 WTUG-N0085 DFOW-05 Preparatory Meeting 1 0 100% 02-Feb-21 A 02-Feb-21 A CAR MOB-0005 WTUG-N0005


161 WTUG-N0095 DFOW-06 Preparatory Meeting 1 0 100% 17-Feb-21 A 17-Feb-21 A CAR MOB-0005 WTUG-N0010


162 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 18 0 100% 03-Mar-21 A 24-Mar-21 A AIS DEMO-0040, WTUG-N0085, 
DEMO-0030, DEMO-0050


163 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 9 25% 05-Mar-21 A 26-Apr-21 AIS WTUG-N0015, M13, 
DEMO-0070


WTUG-N0060


164 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 5 0 100% 10-Mar-21 A 26-Mar-21 A AIS WTUG-N0095 WTUG-N0070, WTUG-N0011


165 WTUG-N0015 NS - New Slab Area - Backfill & Compact 5 1 50% 24-Mar-21 A 13-Apr-21 AIS WTUG-N0070 WTUG-N0030, WTUG-N0035, 
WTFD-N0020, M3, 
WTUG-N0055, M13


166 WTUG-N0011 NS - New Slab Area - Pressure Test 2 2 0% 05-Apr-21 06-Apr-21 AIS WTUG-N0010, CAR-1035


167 WTUG-N0070 Inspection Point - Piping, Pressure Test 6 6 0% 05-Apr-21 12-Apr-21 LADBS WTUG-N0010 WTUG-N0015


168 Main Conveyance LinesMain Conveyance Lines 37 14 10-Mar-21 A 30-Apr-21


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Vacuum Truck In Place to Retrieve All Rinse Water


Pressure Wash Old Chlorination Building Piping


Pressure Wash All Piping & Tanks of the Stripper


Vacuuming Dust Cyclone & Separate from Building & Demo


Demo Chlorination Building & All Materials Inside


Dispose of All Materials from Demo Job


LADWP Disconnect Transformer


Breakout & Stockpile for Loadout - North


Loadout Concrete & Asphalt onto End Dumps - North


Transport & Disposal of Non-Hazardous Excavation Spoils - North


Breakout & Stockpile for Loadout - South


Loadout Concrete & Asphalt onto End Dumps -South


Transport & Disposal of Non-Hazardous Excavation Spoils - South


All Interior Partitions & Doors


All Restrooms, Fixtures & Existing Electrical


Repairing & Sealing Openings in the Walls & Ceilings


DFOW-05 Preparatory Meeting


DFOW-06 Preparatory Meeting


NS - New Slab Area - Excavate Trenches for Piping


Transport & Disposal of Non-Hazardous Excavation Spoils


NS - New Slab Area - Install Piping, Stub-Up


NS - New Slab Area - Backfill & Compact


NS - New Slab Area - Pressure Test


Inspection Point - Piping, Pressure Test
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169 WTUG-N0035 NS - Main Conveyance Lines - Excavate Trenches for
Main Conveyance Lines & Supporting Piping


8 3 35% 10-Mar-21 A 15-Apr-21 AIS WTUG-N0015 WTUG-N0040


170 WTUG-N0040 NS - Main Conveyance Lines - Install Piping in the 
Main Trench


12 9 15% 17-Mar-21 A 23-Apr-21 AIS WTUG-N0035 WTUG-N0045


171 WTUG-N0045 NS - Main Conveyance Lines - Stub-Up in the 
Propoer Locations & Perform Pressure Test


2 2 0% 22-Apr-21 23-Apr-21 AIS WTUG-N0040 WTUG-N0090, WTUG-N0050


172 WTUG-N0090 Inspection Point - NS Main Conveyance Line 
Compaction


1 1 0% 23-Apr-21 23-Apr-21 AIS-3PI WTUG-N0045 WTUG-N0050


173 WTUG-N0050 NS - Main Conveyance Lines - Backfill & Compact 4 4 0% 26-Apr-21 29-Apr-21 AIS WTUG-N0090, WTUG-N0045 WTUG-N0020, WTUG-S0005, 
M3, WTUG-N0060, 
DEMO-0045S


174 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 30-Apr-21 30-Apr-21 AIS WTUG-N0055, WTUG-N0050 WTUG-N0065


175 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 54 11 01-Mar-21 A 14-May-21


176 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A AIS WTUG-N0020


177 WTUG-N0020 NS - UG E&I and Controls - Excavation & Trenching 4 4 0% 30-Apr-21 05-May-21 AIS CAR-1030, WTUG-N0050, M3, 
WTUG-N0019


WTUG-N0025, WTUG-N0065


178 WTUG-N0025 NS - UG E&I and Controls - Install Conduit in Trench 
& Stub-Up


4 4 0% 06-May-21 11-May-21 AIS WTUG-N0020 WTUG-N0030


179 WTUG-N0030 NS - UG E&I and Controls - Make Connection, Backfill
& Compact


2 2 0% 12-May-21 13-May-21 AIS WTUG-N0015, WTUG-N0025, 
M13


WTUG-N0080, WTUG-N0065


180 WTUG-N0080 Inspection Point - UG Conduit Compaction 1 1 0% 13-May-21 13-May-21 AIS-3PI WTUG-N0030 WTUG-N0065


181 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils


1 1 0% 14-May-21 14-May-21 AIS WTUG-N0060, WTUG-N0020, 
WTUG-N0030, WTUG-N0080


WTUG-S0060


182 South SideSouth Side 66 66 10-May-21 10-Aug-21


183 UG Plumbing & MechanicalUG Plumbing & Mechanical 55 55 10-May-21 26-Jul-21


184 New Slab AreaNew Slab Area 16 16 10-May-21 01-Jun-21


185 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 5 5 0% 10-May-21 14-May-21 AIS WTUG-N0050, CN-0010, 
DEMO-0070S


WTUG-S0010


186 WTUG-S0010 SS - New Slab Area - Install Pipe, Stub-Up & Perform
Pressure Test


5 5 0% 17-May-21 21-May-21 AIS WTUG-S0005 WTUG-S0015


187 WTUG-S0090 Inspection Point - Compaction Testing SS New Slab 
Area


6 6 0% 21-May-21 28-May-21 AIS-3PI WTUG-S0015 WTUG-S0035


188 WTUG-S0015 SS - New Slab Area - Backfilll & Compact 4 4 0% 25-May-21 28-May-21 AIS WTUG-S0010 WTFD-S0020, M5, 
WTUG-S0060, WTUG-S0090


189 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 01-Jun-21 01-Jun-21 AIS WTUG-N0065, WTUG-S0015 WTUG-S0065


190 Main Conveyance LinesMain Conveyance Lines 25 25 01-Jun-21 05-Jul-21


191 WTUG-S0035 SS - Main Conveyance Lines - Continue Trenches for
Piping Coming from North to South


8 8 0% 01-Jun-21 10-Jun-21 AIS WTUG-S0090 WTUG-S0040


192 WTUG-S0040 SS - Main Conveyance Lines - Install Piping to 
Backwash Supply Tank, Stub-Up & Perform Pressure
Test


12 12 0% 10-Jun-21 25-Jun-21 AIS WTUG-S0035 WTUG-S0045


193 WTUG-S0045 SS - Main Conveyance Lines - Backfilll & Compact 5 5 0% 28-Jun-21 02-Jul-21 AIS WTUG-S0040 WTUG-S0050, WTFD-S0020, 
M5, WTUG-S0065


194 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 05-Jul-21 05-Jul-21 AIS WTUG-S0060, WTUG-S0045 WTUG-S0070


195 Supporting LinesSupporting Lines 16 16 05-Jul-21 26-Jul-21


196 WTUG-S0050 SS - Supporting Lines - Excavate Trenches for Piping 5 5 0% 05-Jul-21 09-Jul-21 AIS WTUG-S0045 WTUG-S0055


197 WTUG-S0055 SS - Supporting Lines - Install Piping, Stub-Up & 
Perform Pressure Test


5 5 0% 12-Jul-21 16-Jul-21 AIS WTUG-S0050 WTUG-S0075


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


NS - Main Conveyance Lines - Excavate Trenches for Main Conveyance Lines & Supporting Piping


NS - Main Conveyance Lines - Install Piping in the Main Trench


NS - Main Conveyance Lines - Stub-Up in the Propoer Locations & Perform Pressure Test


Inspection Point - NS Main Conveyance Line Compaction


NS - Main Conveyance Lines - Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


Receive DCB-006 (Electrical)


NS - UG E&I and Controls - Excavation & Trenching


NS - UG E&I and Controls - Install Conduit in Trench & Stub-Up


NS - UG E&I and Controls - Make Connection, Backfill & Compact


Inspection Point - UG Conduit Compaction


Transport & Disposal of Non-Hazardous Excavation Spoils


SS - New Slab Area - Excavate Trenches for Piping


SS - New Slab Area - Install Pipe, Stub-Up & Perform Pressure Test


Inspection Point - Compaction Testing SS New Slab Area


SS - New Slab Area - Backfilll & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


SS - Main Conveyance Lines - Continue Trenches for Piping Coming from North to South


SS - Main Conveyance Lines - Install Piping to Backwash Supply Tank, Stub-Up & Per


SS - Main Conveyance Lines - Backfilll & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


SS - Supporting Lines - Excavate Trenches for Piping


SS - Supporting Lines - Install Piping, Stub-Up & Perform Pressure Test
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198 WTUG-S0075 SS - Supporting Lines - Backfill & Compact 6 6 0% 19-Jul-21 26-Jul-21 AIS WTUG-S0055 WTUG-S0070, CN-0020, M5, 
WTFD-S0020, WTUG-S0020


199 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 26-Jul-21 26-Jul-21 AIS WTUG-S0065, WTUG-S0075 WTUG-S0080


200 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 11 11 27-Jul-21 10-Aug-21


201 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 4 4 0% 27-Jul-21 30-Jul-21 AIS WTUG-S0075, M5 WTUG-S0025


202 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
Conduit)


4 4 0% 02-Aug-21 05-Aug-21 AIS WTUG-S0020 WTUG-S0030


203 WTUG-S0095 Inspection Point - Compaction Testing SS UG Elec, 
I&C Trench


6 6 0% 02-Aug-21 09-Aug-21 AIS-3PI WTUG-S0030 WTFD-S0020


204 WTUG-S0030 SS - UG E & I and Controls - Make Connections; 
Backfill & Compact


2 2 0% 06-Aug-21 09-Aug-21 AIS WTUG-S0025 WTUG-S0080, WTUG-S0095


205 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 10-Aug-21 10-Aug-21 AIS WTUG-S0070, WTUG-S0030 WTFD-S0055


206 FoundationsFoundations 154 114 16-Feb-21 A 22-Sep-21


207 North SideNorth Side 118 78 16-Feb-21 A 02-Aug-21


208 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 14 14 25-Jun-21 14-Jul-21


209 WTFD-N0005 North Side - Install Bollards 1 1 0% 25-Jun-21* 25-Jun-21 AIS WTFD-N0020 WTFD-N0010


210 WTFD-N0010 North Side - Install Guardrail 1 1 0% 28-Jun-21* 28-Jun-21 AIS WTFD-N0005 WTFD-N0015


211 WTFD-N0015 North Side - Install Fencing 1 1 0% 14-Jul-21* 14-Jul-21 AIS WTFD-N0010 WTFD-S0005


212 Concrete WorkConcrete Work 118 78 16-Feb-21 A 02-Aug-21


213 WTFD-N104 Receive DCB-007 (Structural) 23 0 100% 16-Feb-21 A 16-Feb-21 A CAR WTFD-N0025, WTFD-N105


214 WTFD-N105 DFOW-07 Preparatory Meeting 7 0 100% 29-Mar-21 A 29-Mar-21 A CAR WTFD-N104


215 WTFD-N0020 Sumps S-100, S-200, S-250, S-300, S-501, S-502, 
S-600


0 0 0% 14-Apr-21 14-Apr-21 AIS WTUG-N0015, M13 WTFD-N0025, WTFD-N0005


216 WTFD-N0025 Sulfuric Acid Containment Structure; S-502 15 15 0% 15-Apr-21 05-May-21 AIS WTFD-N0020, WTFD-N104 WTFD-N0030, WTFD-N0090


217 WTFD-N0030 Chemical Truck Unloading Ramp; 2/S-501 15 15 0% 15-Apr-21 05-May-21 AIS WTFD-N0025 WTFD-N0035, M14


218 WTFD-N0035 Duplex Equipment Foundation / Platform; S-500 15 15 0% 06-May-21 26-May-21 AIS WTFD-N0030, M14 WTFD-N0040


219 WTFD-N0040 Ion Exchange System Foundations; 5/S-504 15 15 0% 06-May-21 26-May-21 AIS WTFD-N0035 WTFD-N0045, WTEQ-0020, 
M15


220 WTFD-N0045 Hydrogen Peroxide Tank Foundations; 6/S504 15 15 0% 13-May-21 03-Jun-21 AIS WTFD-N0040 WTEQ-0050, WTEQ-0025, 
WTFD-N0095, WTFD-N0100


221 WTFD-N0095 Inspection Point - Compaction & Reinforcing HYP 
Tank Foundation


1 1 0% 03-Jun-21 03-Jun-21 AIS-3PI WTFD-N0045, M15 WTFD-N0050


222 WTFD-N0100 Inspection Point - Reinforcing HYP Tank Foundation 6 6 0% 04-Jun-21 11-Jun-21 LADBS WTFD-N0045, M15 WTFD-N0050


223 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils


38 38 0% 10-Jun-21 02-Aug-21 AIS WTFD-N0085, WTFD-N0025 WTFD-S0055


224 WTFD-N0050 Slab Trench Drain; S-700 15 15 0% 14-Jun-21 02-Jul-21 AIS WTFD-N0095, WTFD-N0100 WTFD-N0055


225 WTFD-N0055 8" SOG & Containment Curb; 8, 14/S-601 10 10 0% 21-Jun-21 02-Jul-21 AIS WTFD-N0050 WTFD-N0060, WTEQ-0050, 
M17


226 WTFD-N0060 12" SOG; 15/S-601 10 10 0% 21-Jun-21 02-Jul-21 AIS WTFD-N0055 WTFD-N0065, WTEQ-0050


227 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation; 
C/S-503


10 10 0% 05-Jul-21 16-Jul-21 AIS WTFD-N0060, M17 WTFD-N0070, WTEQ-0045


228 WTFD-N0070 Backwash Holding Tank-Foundation; S-503 10 10 0% 06-Jul-21 19-Jul-21 AIS WTFD-N0065, A1500 WTFD-N0075, WTEQ-0045, 
WTEQ-0005, M4


229 WTFD-N0075 Backwash Holding Tank-18" Concrete Pad; S-503 10 10 0% 13-Jul-21 26-Jul-21 AIS WTFD-N0070 WTFD-N0080, WTEQ-0045, 
WTFD-N0085


230 WTFD-N0085 AOP Equipment Foundations 10 10 0% 20-Jul-21 02-Aug-21 AIS WTFD-N0075 WTEQ-0070, WTFD-N0090


231 WTFD-N0080 Misc Finishes 10 10 0% 20-Jul-21 02-Aug-21 AIS WTFD-N0075 WTFD-S0005


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


SS - Supporting Lines - Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


SS - UG E&I and Controls - Excavate & Trenching


SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Inclu


Inspection Point - Compaction Testing SS UG Elec, I&C Trench


SS - UG E & I and Controls - Make Connections; Backfill & Compact


Transport & Disposal of Non-Hazordous Excavation Spoils


North Side - Install Bollards


North Side - Install Guardrail


North Side - Install Fencing


Receive DCB-007 (Structural)


DFOW-07 Preparatory Meeting


Sumps S-100, S-200, S-250, S-300, S-501, S-502, S-600


Sulfuric Acid Containment Structure; S-502


Chemical Truck Unloading Ramp; 2/S-501


Duplex Equipment Foundation / Platform; S-500


Ion Exchange System Foundations; 5/S-504


Hydrogen Peroxide Tank Foundations; 6/S504


Inspection Point - Compaction & Reinforcing HYP Tank Foundation


Inspection Point - Reinforcing HYP Tank Foundation


Transport & Disposal of Non-Hazordous Excavation Spoils


Slab Trench Drain; S-700


8" SOG & Containment Curb; 8, 14/S-601


12" SOG; 15/S-601


Backwash Holding Tank-Elect Tower Foundation; C/S-503


Backwash Holding Tank-Foundation; S-503


Backwash Holding Tank-18" Concrete Pad; S-503


AOP Equipment Foundations


Misc Finishes
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232 South SideSouth Side 31 31 10-Aug-21 22-Sep-21


233 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 3 3 07-Sep-21 09-Sep-21


234 WTFD-S0010 South Side - Install Guardrails to Protect LPGAC 
Vessels


1 1 0% 07-Sep-21* 07-Sep-21 AIS WTFD-S0020 WTFD-S0015


235 WTFD-S0015 South Side - Install Guardrails to Protect Backwash 
Holding Tank & Piping


1 1 0% 08-Sep-21 08-Sep-21 AIS WTFD-S0010 WTFD-S0005


236 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers


1 1 0% 09-Sep-21 09-Sep-21 AIS WTFD-S0015, WTFD-N0015, 
WTFD-N0080


237 Concrete WorkConcrete Work 31 31 10-Aug-21 22-Sep-21


238 WTFD-S0020 Sump S-500, S-510, S-600 30 30 0% 10-Aug-21 21-Sep-21 AIS WTUG-S0015, WTUG-S0045, 
WTUG-S0075, WTUG-S0095


WTFD-S0025, WTFD-S0010, 
WTFD-S0055


239 WTFD-S0025 Backwash Supply Tank Foundation; S-506 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0020, A1475 WTFD-S0030, M6, 
WTFD-S0060


240 WTFD-S0030 LPGAC System Foundation; S-506 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0025 WTFD-S0035, WTEQ-0035


241 WTFD-S0035 Future LPGAC System Foundation; S-506 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0030 WTFD-S0040, WTEQ-0040


242 WTFD-S0040 Slab Trench Drain; S-701 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0035 WTFD-S0045


243 WTFD-S0045 8" SPG; 14/S-601 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0040 WTFD-S0050, WTUG-S0085


244 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils


26 26 0% 17-Aug-21 22-Sep-21 AIS WTFD-S0050, WTFD-N0090, 
WTFD-S0020, WTUG-S0080


WTS-0060


245 WTFD-S0050 Misc Finishes 10 10 0% 08-Sep-21 21-Sep-21 AIS WTFD-S0045 WTFD-S0055


246 WTFD-S0060 Inspection Point - Backwash Supply Tank Foundation 6 6 0% 14-Sep-21 21-Sep-21 LADBS WTFD-S0025 WTEQ-0075, WTEQ-0055, 
WTS-0005


247 Sewers & Conveyance LinesSewers & Conveyance Lines 101 101 01-Jun-21 20-Oct-21


248 Sanitary SewerSanitary Sewer 13 13 22-Sep-21 08-Oct-21


249 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank


5 5 0% 22-Sep-21 28-Sep-21 AIS CAR-1035, WTFD-S0060 WTS-0010


250 WTS-0080 Inspection Point - Sanitary Sewer Line Pressure Test 
& Manholes


5 5 0% 28-Sep-21 04-Oct-21 LADBS WTS-0010, WTS-0015 WTS-0050


251 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 
on Vose St.


2 2 0% 29-Sep-21 30-Sep-21 AIS WTS-0005 WTS-0015, WTS-0080


252 WTS-0015 Sanitary Sewer Line - Install 3 Manholes (2 by AIS & 
1 by Sub)


4 4 0% 29-Sep-21 04-Oct-21 AIS WTS-0010 WTS-0080


253 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)


3 3 0% 05-Oct-21 07-Oct-21 AIS WTS-0080 WTS-0020, WTS-0060


254 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 08-Oct-21 08-Oct-21 AIS WTS-0050, WTFD-S0055 WTS-0065


255 Storm SewerStorm Sewer 9 9 08-Oct-21 20-Oct-21


256 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe


2 2 0% 08-Oct-21 11-Oct-21 AIS WTS-0050 WTS-0025


257 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System


1 1 0% 12-Oct-21 12-Oct-21 AIS WTS-0020 WTS-0030


258 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 1 1 0% 13-Oct-21 13-Oct-21 AIS WTS-0025 CN-0020, WTS-0065, 
WTS-0075


259 WTS-0075 Inspection Point - Leak Test Pipe Compaction Test 1 1 0% 13-Oct-21 13-Oct-21 AIS-3PI WTS-0030 WTS-0055


260 WTS-0055 Install Maxwell Drywell System 4 4 0% 14-Oct-21 19-Oct-21 TOR WTS-0075 CN-0020, WTS-0065


261 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils


1 1 0% 20-Oct-21 20-Oct-21 AIS WTS-0055, WTS-0030, 
WTS-0060


262 24" Start-Up / Bypass Conveyance Line24" Start-Up / Bypass Conveyance Line 77 77 01-Jun-21 16-Sep-21


263 WTS-0034 DFOW-03 Preparatory Meeting 5 5 0% 01-Jun-21* 07-Jun-21 CAR MOB-0005 WTS-0035


264 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils


4 4 0% 15-Jun-21 18-Jun-21 AIS WTS-0035


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


South Side - Install Guardrails to Protect LPGAC Vessels


South Side - Install Guardrails to Protect Backwash Holding 


South Side - Install Bollards to Protect Utility Transformers


Sump S-500, S-510, S-600


Backwash Supply Tank Foundation; S-506


LPGAC System Foundation; S-506


Future LPGAC System Foundation; S-506


Slab Trench Drain; S-701


8" SPG; 14/S-601


Transport & Disposal of Non-Hazordous Excavation Sp


Misc Finishes


Inspection Point - Backwash Supply Tank Foundation


Sanitary Sewer Line - Excavate 8" & 6" Lateral from 


Inspection Point - Sanitary Sewer Line Pressure Te


Sanitary Sewer Line - Install Pipe in Trench & Pressu


Sanitary Sewer Line - Install 3 Manholes (2 by AIS 


Sanitary Sewer Line - Public Street Work (Restora


Transport & Disposal of Non-Hazordous Excavati


Storm Sewer - Trenching & Piping of New 4" to 


Storm Sewer - Pipe to Maxwell Plus drywell Infilt


Storm Sewer - Leak Test Pipe/ Backfill and Com


Inspection Point - Leak Test Pipe Compaction T


Install Maxwell Drywell System


Transport & Disposal of Non-Hazordous Exca


DFOW-03 Preparatory Meeting


Transport & Disposal of Non-Hazordous Excavation Spoils
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265 WTS-0035 24" Startup / Bypass Conveyance Line - Excavate 15 15 0% 15-Jun-21 05-Jul-21 AIS MOB-0030, CN-0005, 
WTS-0034


WTS-0040, WTS-0070


266 WTS-0040 24" Startup / Bypass Conveyance Line - Install 40 40 0% 01-Jul-21 25-Aug-21 AIS WTS-0035 WTS-0085


267 WTS-0085 Inspection Point - Pressure Test 24" Startup ByPass 
Conveyance Line


5 5 0% 19-Aug-21 25-Aug-21 LADBS WTS-0040 WTS-0045


268 WTS-0045 24" Startup / Bypass Conveyance Line - Backfill & 
Compact


10 10 0% 26-Aug-21 09-Sep-21 AIS WTS-0085 CN-0020, WTS-0090


269 WTS-0090 Inspection Point - Compaction Test 24" Startup 
ByPass Conveyance Line


5 5 0% 10-Sep-21 16-Sep-21 AIS-3PI WTS-0045 EIA-9000, CN-0020


270 Water Treatment EquipmentWater Treatment Equipment 50 50 10-Sep-21 18-Nov-21


271 WTEQ-0008 DFOW-09 Preparatory Meeting 5 5 0% 15-Sep-21 21-Sep-21 CAR MOB-0005 WTEQ-0010


272 WTEQ-0125 Inspection Point - Anchor Bolts 43 43 0% 21-Sep-21 18-Nov-21 AIS-3PI WTEQ-0020, WTEQ-0025, 
WTEQ-0035, WTEQ-0040, 
WTEQ-0045, WTEQ-0050


M7


273 WTEQ-0010 Anchor pH Adjustment Equipment (Includes Sulfuric 
Acid Tank & Sulfuric Acid Storage Air Dryer)


3 3 0% 29-Sep-21 01-Oct-21 AIS WTEQ-0055, WTEQ-0095, 
WTEQ-0008


WTEQ-0015, M7


274 WTEQ-0015 Anchor Filtration Equipment 6 6 0% 04-Oct-21 11-Oct-21 AIS WTEQ-0010, WTEQ-0060 WTEQ-0020, WTAG-90, M7


275 WTEQ-0020 Anchor Ion Exchange Equipment 4 4 0% 12-Oct-21 15-Oct-21 AIS WTEQ-0015, WTEQ-0065, 
WTFD-N0040


WTEQ-0025, M7, WTEQ-0125


276 WTEQ-0025 Anchor AOP Equipment - Phase 1B 3 3 0% 18-Oct-21 20-Oct-21 AIS WTEQ-0020, WTEQ-0070, 
WTFD-N0045, M15


WTEQ-0030, M7, WTEQ-0125


277 WTEQ-0030 Anchor AOP Equipment - Phase 3 3 3 0% 21-Oct-21 25-Oct-21 AIS WTEQ-0025, WTEQ-0070 WTEQ-0035, M7


278 WTEQ-0035 Anchor LPGAC Equipment - Phase 1B 3 3 0% 26-Oct-21 28-Oct-21 AIS WTEQ-0030, WTFD-S0030, 
WTEQ-120


WTEQ-0040, M7, WTEQ-0125


279 WTEQ-0040 Anchor LPGAC Equipment - Phase 3 5 5 0% 29-Oct-21 04-Nov-21 AIS WTEQ-0035, WTFD-S0035, 
WTEQ-120


WTEQ-0045, M7, WTEQ-0125


280 WTEQ-0045 Anchor Backwash Equipment 5 5 0% 05-Nov-21 11-Nov-21 AIS WTEQ-0040, WTFD-N0070, 
WTFD-N0075, WTFD-N0065


WTEQ-0050, M7, WTEQ-0125


281 WTEQ-0050 Anchor Process Support Equipment 5 5 0% 12-Nov-21 18-Nov-21 AIS WTEQ-0045, WTFD-N0045, 
WTFD-N0055, WTFD-N0060, 
M15, M17


WTAG-0005, M7, WTEQ-0125


282 Water Holding TanksWater Holding Tanks 30 30 10-Sep-21 21-Oct-21


283 WTEQ-0005 Tank 660 Water Storage Tank - Receive, Offload & 
Erect


15 15 0% 10-Sep-21 30-Sep-21 UIG WTFD-N0070, A1505, M4 WTAG-0005, WTEQ-0075


284 WTEQ-0075 Tank 540 Water Storage Tank - Receive, Offload & 
Erect


15 15 0% 01-Oct-21 21-Oct-21 UIG A1485, WTEQ-0005, M6, 
WTFD-S0060


WTAG-30


285 Warehouse ModificationsWarehouse Modifications 121 121 03-May-21 20-Oct-21


286 CMUCMU 41 41 03-May-21 29-Jun-21


287 WH-0002 DFOW-08 Preparatory Meeting 5 5 0% 03-May-21 07-May-21 CAR MOB-0005 WH-0005


288 WH-0005 CMU - Survey Marking & Layout 1 1 0% 10-May-21* 10-May-21 AIS DEMO-0065, WH-0002 WH-0010


289 WH-0020 CMU - Opening Supports for Doors & Windows 2 2 0% 11-May-21 12-May-21 AIS WH-0015 WH-0045


290 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 3 3 0% 11-May-21 13-May-21 AIS WH-0005 WH-0015, WH-0045


291 WH-0015 CMU - Base Course & Vertical Rebar to +8' (#5 @ 
16" oc)


4 4 0% 11-May-21 14-May-21 AIS WH-0010 WH-0020, WH-0045


292 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 2 0% 17-May-21 18-May-21 AIS WH-0020, WH-0015, WH-0010 WH-0050, WH-0055


293 WH-0050 CMU - Rough-In J-Box & Conduits @ +4' 2 2 0% 17-May-21 18-May-21 AIS WH-0045 WH-0055


294 WH-0055 CMU - Set Up Scaffolding 2 2 0% 19-May-21 20-May-21 AIS WH-0045, WH-0050 WH-0060, WH-0065


295 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 3 0% 21-May-21 25-May-21 AIS WH-0055 WH-0070, WH-0075


296 WH-0065 CMU - Rough-In J-Box & Conduit @ +8' 3 3 0% 21-May-21 25-May-21 AIS WH-0055 WH-0070, WH-0075


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


24" Startup / Bypass Conveyance Line - Excavate


24" Startup / Bypass Conveyance Line - Install


Inspection Point - Pressure Test 24" Startup ByPass Conveyance


24" Startup / Bypass Conveyance Line - Backfill & Compact


Inspection Point - Compaction Test 24" Startup ByPass C


DFOW-09 Preparatory Meeting


Inspection Point - Anchor Bolts


Anchor pH Adjustment Equipment (Includes Sulfuric


Anchor Filtration Equipment


Anchor Ion Exchange Equipment


Anchor AOP Equipment - Phase 1B


Anchor AOP Equipment - Phase 3


Anchor LPGAC Equipment - Phase 1B


Anchor LPGAC Equipment - Phase 3


Anchor Backwash Equipment


Anchor Process Support Equipmen


Tank 660 Water Storage Tank - Receive, Offload & 


Tank 540 Water Storage Tank - Receive, Off


DFOW-08 Preparatory Meeting


CMU - Survey Marking & Layout


CMU - Opening Supports for Doors & Windows


CMU - Epoxy #5 Dowels - 6" Embed


CMU - Base Course & Vertical Rebar to +8' (#5 @ 16" oc)


CMU - Bond Beam @ +4' & Horizontal Rebar (#5)


CMU - Rough-In J-Box & Conduits @ +4'


CMU - Set Up Scaffolding


CMU - Bond Beam @ +8' & Horizontal Rebar (#5)


CMU - Rough-In J-Box & Conduit @ +8'
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297 WH-0075 CMU - Inspection & Pour Grout to +8' 2 2 0% 26-May-21 27-May-21 AIS WH-0065, WH-0060 WH-0080


298 WH-0080 CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" 
oc)


2 2 0% 28-May-21 01-Jun-21 AIS WH-0075 WH-0085


299 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 4 4 0% 02-Jun-21 07-Jun-21 AIS WH-0080 WH-0090


300 WH-0090 CMU - Embed Structural Steel Anchors 4 4 0% 08-Jun-21 11-Jun-21 AIS WH-0085 WH-0095


301 WH-0095 CMU - Bond Beam @ +14'-8" & Horizontal Rebar 
(#5)


4 4 0% 14-Jun-21 17-Jun-21 AIS WH-0090 WH-0100


302 WH-0100 CMU - Inspection & Pour Grout +8' to +14'-8" 4 4 0% 18-Jun-21 23-Jun-21 AIS WH-0095 WH-0105


303 WH-0105 CMU - Grout Curing 4 4 0% 24-Jun-21 29-Jun-21 AIS WH-0100 WH-0110, WH-0115


304 SteelSteel 10 10 30-Jun-21 13-Jul-21


305 WH-0110 Steel - W8 Beam Embed PL w/5/8" A.B. 2 2 0% 30-Jun-21 01-Jul-21 AIS WH-0105 WH-0120, WH-0125


306 WH-0115 Steel - WT5 Beam Embed PL w/5/8" A.B. 2 2 0% 30-Jun-21 01-Jul-21 AIS WH-0105 WH-0130


307 WH-0120 Steel - W8 Main Beams - Erection 4 4 0% 02-Jul-21 07-Jul-21 AIS WH-0110 WH-0130


308 WH-0125 Steel - W8 Connection Beams - Erection 4 4 0% 02-Jul-21 07-Jul-21 AIS WH-0110 WH-0130


309 WH-0130 Steel - WT5 Diagonal Beam - Erection 3 3 0% 08-Jul-21 12-Jul-21 AIS WH-0115, WH-0120, WH-0125 WH-0135, WH-0145


310 WH-0135 Steel - Final Inspection 1 1 0% 13-Jul-21 13-Jul-21 AIS WH-0130 CN-0020


311 Framing & Wall OpeningsFraming & Wall Openings 6 6 12-Jul-21 19-Jul-21


312 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 2 2 0% 12-Jul-21 13-Jul-21 AIS WH-0130 WH-0150, WH-0155


313 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation


5 5 0% 12-Jul-21 16-Jul-21 AIS WH-0145 WH-0160, WH-0165


314 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof


5 5 0% 12-Jul-21 16-Jul-21 AIS WH-0145 WH-0160, WH-0165, WH-0180


315 WH-0180 Framing - 600T300-97, Cont Track Ledger 
Installation


5 5 0% 12-Jul-21 16-Jul-21 AIS WH-0160, WH-0155 WH-0290


316 WH-0290 Framing - 600S200-43, Joist Installation 4 4 0% 14-Jul-21 19-Jul-21 AIS WH-0180 WH-0300, WH-0190


317 WH-0160 Door & Frame Installation 2 2 0% 15-Jul-21 16-Jul-21 AIS WH-0150, WH-0155 WH-0165, WH-0180


318 WH-0165 Metal Siding Wall Openings for HVAC 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0150, WH-0155, WH-0160 WH-0300


319 WH-0305 Framing - X-Strap Vertical & Horizontal Bracing 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0300 WH-0310


320 WH-0300 Framing - Wall B & C, Backrings & Final Inspection 2 2 0% 16-Jul-21 19-Jul-21 AIS WH-0290, WH-0165 WH-0305


321 MechanicalMechanical 15 15 14-Jul-21 03-Aug-21


322 WH-0190 Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4 3 3 0% 14-Jul-21 16-Jul-21 AIS WH-0290, CAR-1040 WH-0195, WH-0140


323 WH-0195 Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior 
Wall


5 5 0% 15-Jul-21 21-Jul-21 AIS WH-0190 WH-0200


324 WH-0200 Set CU-1, 2, 3, 4 5 5 0% 19-Jul-21 23-Jul-21 AIS WH-0195 WH-0205


325 WH-0205 Install 8" Round RA Ducts to L-1, 2 5 5 0% 19-Jul-21 23-Jul-21 AIS WH-0200 WH-0210


326 WH-0215 Install Energy Recovery Unit ERU-1 3 3 0% 20-Jul-21 22-Jul-21 AIS WH-0210 WH-0220


327 WH-0210 Install AHU-1, 2, 3, 4 5 5 0% 20-Jul-21 26-Jul-21 AIS WH-0205 WH-0215


328 WH-0220 Install Electric Heater EH-1 2 2 0% 21-Jul-21 22-Jul-21 AIS WH-0215 WH-0225


329 WH-0225 Install 6" Round RA Ducts; 8" to 6" X 6" 5 5 0% 21-Jul-21 27-Jul-21 AIS WH-0220 WH-0230


330 WH-0230 Install 6" X 6" Transfer Duct 5 5 0% 21-Jul-21 27-Jul-21 AIS WH-0225 WH-0235


331 WH-0235 Install Refrigerant Piping from CU-1, 2, 3, 4 to 
AHU-1, 2, 3, 4


5 5 0% 21-Jul-21 27-Jul-21 AIS WH-0230 WH-0240, WH-0245


332 WH-0240 Install T-Stats 2 2 0% 26-Jul-21 27-Jul-21 AIS WH-0235 WH-0250


333 WH-0245 Duct Pressure Test & Inspection 2 2 0% 27-Jul-21 28-Jul-21 AIS WH-0235 WH-0250


334 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0245, WH-0240 WH-0255


335 WH-0255 Duct Insulation 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0250 WH-0260


336 WH-0260 Refrigerant Pipe Insulation 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0255 WH-0265


337 WH-0265 Equipment Start-Up & Testing 3 3 0% 28-Jul-21 30-Jul-21 AIS WH-0260 WH-0270


338 WH-0270 TAB for HVAC 3 3 0% 29-Jul-21 02-Aug-21 AIS WH-0265 WH-0275


339 WH-0275 Final Inspection & Punchlist 3 3 0% 30-Jul-21 03-Aug-21 AIS WH-0270 CN-0020


340 PlumbingPlumbing 15 15 14-Jul-21 03-Aug-21


341 WH-0170 Plumbing - Rough-In Pipes & Vents 3 3 0% 14-Jul-21 16-Jul-21 AIS WH-0140 WH-0175, WH-0285, WH-0025


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


CMU - Inspection & Pour Grout to +8'


CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" oc)


CMU - Bond Beam @ +12' & Horizontal Rebar (#5)


CMU - Embed Structural Steel Anchors


CMU - Bond Beam @ +14'-8" & Horizontal Rebar (#5)


CMU - Inspection & Pour Grout +8' to +14'-8"


CMU - Grout Curing


Steel - W8 Beam Embed PL w/5/8" A.B.


Steel - WT5 Beam Embed PL w/5/8" A.B.


Steel - W8 Main Beams - Erection


Steel - W8 Connection Beams - Erection


Steel - WT5 Diagonal Beam - Erection


Steel - Final Inspection


Framing - Wall B & C, 3-5/8" Bottom Track Installation


Framing - Wall B & C, 3-5/8" Stud & Top Track Installation


Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof


Framing - 600T300-97, Cont Track Ledger Installation


Framing - 600S200-43, Joist Installation


Door & Frame Installation


Metal Siding Wall Openings for HVAC


Framing - X-Strap Vertical & Horizontal Bracing


Framing - Wall B & C, Backrings & Final Inspection


Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4


Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior Wall


Set CU-1, 2, 3, 4


Install 8" Round RA Ducts to L-1, 2


Install Energy Recovery Unit ERU-1


Install AHU-1, 2, 3, 4


Install Electric Heater EH-1


Install 6" Round RA Ducts; 8" to 6" X 6"


Install 6" X 6" Transfer Duct


Install Refrigerant Piping from CU-1, 2, 3, 4 to AHU-1, 2, 3, 4


Install T-Stats


Duct Pressure Test & Inspection


Install FA & RA Diffusers & Grilles


Duct Insulation


Refrigerant Pipe Insulation


Equipment Start-Up & Testing


TAB for HVAC


Final Inspection & Punchlist


Plumbing - Rough-In Pipes & Vents
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342 WH-0175 Plumbing - Extend Waste & Vent Pipe Aboveground 5 5 0% 14-Jul-21 20-Jul-21 AIS WH-0170, WH-0140 WH-0285, WH-0295


343 WH-0295 Plumbing - Extend C-Water from POC to Restroom 
Sink, Toilet & Drinking Fountain


5 5 0% 16-Jul-21 22-Jul-21 AIS WH-0175 WH-0325


344 WH-0325 Plumbing - Install Tankless Water Heater 2 2 0% 21-Jul-21 22-Jul-21 AIS WH-0295 WH-0330


345 WH-0330 Plumbing - Final Rough-In & Inspection 2 2 0% 23-Jul-21 26-Jul-21 AIS WH-0325 WH-0355


346 WH-0355 Plumbing - Install Sink & Faucets 5 5 0% 23-Jul-21 29-Jul-21 AIS WH-0330 WH-405


347 WH-405 Plumbing - Final Inspection & Checklist 3 3 0% 30-Jul-21 03-Aug-21 AIS WH-0355 WH-0450, WH-0460


348 ElectricalElectrical 67 67 14-Jul-21 15-Oct-21


349 WH-0025 Elec - Floor Plan Layout Coordination Meeting 2 2 0% 14-Jul-21 15-Jul-21 AIS DEMO-0065, WH-0170 WH-0030


350 WH-0140 Elec - Rough-In Conduit 5 5 0% 14-Jul-21 20-Jul-21 AIS WH-0190 WH-0170, WH-0175, WH-0185


351 WH-0030 Elec - Terminate UG Conduit Risers for SWBD-1, 
SWBD-2 & MCC-1


3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0025 WH-0035


352 WH-0035 Elec - Floor Plan Layouts; Control Room, MCC Room
& Elec Equip Room


3 3 0% 16-Jul-21 20-Jul-21 AIS WH-0030 WH-0040


353 WH-0040 Elec - Terminate UG Conduit Risers for Transformers
1, 2, 3, 4


3 3 0% 19-Jul-21 21-Jul-21 AIS WH-0035 WH-0185


354 WH-0185 Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4 3 3 0% 22-Jul-21 26-Jul-21 AIS WH-0140, WH-0040 WH-0280, WH-0320


355 WH-0320 Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch 
Circuits


5 5 0% 22-Jul-21 28-Jul-21 AIS WH-0280, WH-0185 WH-0360


356 WH-0280 Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC
Room


3 3 0% 26-Jul-21 28-Jul-21 AIS WH-0185 WH-0320


357 WH-0360 Elec - Rough-In Inspection 2 2 0% 28-Jul-21 29-Jul-21 AIS WH-0320 WH-0365


358 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 28-Jul-21 30-Jul-21 AIS WH-0360 WH-0370


359 WH-0370 Elec - Receptacles; Wire Pulling & Termination 3 3 0% 28-Jul-21 30-Jul-21 AIS WH-0365 WH-0405


360 WH-0405 Elec - Plan 'M' Equipment; Wire Pulling & Termination 3 3 0% 29-Jul-21 02-Aug-21 AIS WH-0370 WH-0430


361 WH-0430 Elec - Lighting; Install Fixtures 3 3 0% 03-Aug-21 05-Aug-21 AIS WH-0405 WH-0435


362 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 04-Aug-21 05-Aug-21 AIS WH-0430 WH-0440


363 WH-0440 Elec - Final Inspection 2 2 0% 06-Oct-21 07-Oct-21 AIS WH-0435, WTAG-0070 WH-0445, WTAG-0080


364 WH-0445 Elec - Energize & Start-Up Testing 3 3 0% 08-Oct-21 12-Oct-21 AIS WH-0440 WH-0450


365 WH-0450 Elec - Punchlist & Completion 3 3 0% 13-Oct-21 15-Oct-21 AIS WH-0445, WH-405 WH-0460


366 MiscMisc 104 104 26-May-21 20-Oct-21


367 WH-0070 Fill-In Openings, Insulate, Repair Doors, Install 
Ceiling, Doors, Hardware, Etc.


23 23 0% 26-May-21 28-Jun-21 AIS WH-0065, WH-0060 WH-0285


368 WH-0310 R-13 Insulation Within Walls 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0305 WH-0315


369 WH-0315 R-19 Insulation Below 'E' Roof 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0310 WH-0335


370 WH-0335 Install Gypsum Board & Tape 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0315 WH-0340


371 WH-0340 Gypsum Board Sanding 5 5 0% 15-Jul-21 21-Jul-21 AIS WH-0335 WH-0345


372 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 19-Jul-21 20-Jul-21 AIS WH-0175, WH-0170, WH-0070 WH-0350


373 WH-0345 Fire Rated Plywood Backing 1 1 0% 21-Jul-21 21-Jul-21 AIS WH-0340 WH-0350


374 WH-0350 Painting (Primer & 1st Coat) 4 4 0% 21-Jul-21 26-Jul-21 AIS WH-0345, WH-0285 WH-0375


375 WH-0375 Acoustical Ceiling Ledgers & Anchors 3 3 0% 22-Jul-21 26-Jul-21 AIS WH-0350 WH-0380


376 WH-0415 Acoustical Ceiling Grids 5 5 0% 23-Jul-21 29-Jul-21 AIS WH-0400 WH-0420


377 WH-0425 Roof Coating @ 'E' Corr-Roof 7 7 0% 23-Jul-21 02-Aug-21 AIS WH-0420 WH-0455


378 WH-0385 Install Window 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0380 WH-0390


379 WH-0390 Install Toilet Room Accessories 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0385 WH-0395


380 WH-0395 Install Fire Extinguishers 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0390 WH-0400


381 WH-0400 Install Signage 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0395 WH-0415


382 WH-0380 Install Door & Hardware 5 5 0% 27-Jul-21 02-Aug-21 AIS WH-0375 WH-0385


383 WH-0420 Acoustical Ceiling Tiles 5 5 0% 27-Jul-21 02-Aug-21 AIS WH-0415 WH-0425


384 WH-0455 Painting, Interior Final Coat 5 5 0% 28-Jul-21 03-Aug-21 AIS WH-0425 WH-0460


385 WH-0460 Building Interior Final Inspection 3 3 0% 18-Oct-21 20-Oct-21 AIS WH-0455, WH-0450, WH-405 CN-0020


386 Groundwater Extraction SystemGroundwater Extraction System 102 102 10-May-21 30-Sep-21


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Plumbing - Extend Waste & Vent Pipe Aboveground


Plumbing - Extend C-Water from POC to Restroom Sink, Toilet & Drinking F


Plumbing - Install Tankless Water Heater


Plumbing - Final Rough-In & Inspection


Plumbing - Install Sink & Faucets


Plumbing - Final Inspection & Checklist


Elec - Floor Plan Layout Coordination Meeting


Elec - Rough-In Conduit


Elec - Terminate UG Conduit Risers for SWBD-1, SWBD-2 & MCC-1


Elec - Floor Plan Layouts; Control Room, MCC Room & Elec Equip Room


Elec - Terminate UG Conduit Risers for Transformers 1, 2, 3, 4


Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4


Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch Circuits


Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC Room


Elec - Rough-In Inspection


Elec - HVAC Equipment; Wire Pulling & Termination


Elec - Receptacles; Wire Pulling & Termination


Elec - Plan 'M' Equipment; Wire Pulling & Termination


Elec - Lighting; Install Fixtures


Elec - Lighting; Wire Pulling & Termination


Elec - Final Inspection


Elec - Energize & Start-Up Testing


Elec - Punchlist & Completion


Fill-In Openings, Insulate, Repair Doors, Install Ceiling, Doors, Hardware, Etc.


R-13 Insulation Within Walls


R-19 Insulation Below 'E' Roof


Install Gypsum Board & Tape


Gypsum Board Sanding


Firestop & Sealants at Wall / Roof Penetrations


Fire Rated Plywood Backing


Painting (Primer & 1st Coat)


Acoustical Ceiling Ledgers & Anchors


Acoustical Ceiling Grids


Roof Coating @ 'E' Corr-Roof


Install Window


Install Toilet Room Accessories


Install Fire Extinguishers


Install Signage


Install Door & Hardware


Acoustical Ceiling Tiles


Painting, Interior Final Coat


Building Interior Final Inspection
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387 GW-DM0020 DFOW-02 Preparatory Meeting 3 3 0% 10-May-21 12-May-21 CAR MOB-0030 GW-DM0005


388 GW-DM0005 Selective Demolition - NHE-2 1 1 0% 01-Jun-21 01-Jun-21 AIS CN-0015, GW-DM0020 GW-DM0010, GW-EX0005


389 GW-DM0010 Selective Demolition - NHE-6 3 3 0% 02-Jun-21 04-Jun-21 AIS GW-DM0005 GW-DM0015


390 GW-DM0015 Selective Demolition - NHE-3, NHE-4, NHE-5 2 2 0% 07-Jun-21 08-Jun-21 AIS GW-DM0010 GW-EQ0005


391 GW-EQ0005 Extraction System - Demo and Pedistal Install 
(Mob#1)


10 10 0% 07-Jun-21 18-Jun-21 YJ GW-DM0015, MOB-0035 GW-EQ0010, GW-SW0025


392 GW-SW0025 Sitework - NHE-6 12 12 0% 21-Jun-21 06-Jul-21 AIS GW-EQ0005 GW-HT0005, GW-SW0005


393 GW-SW0005 Sitework - NHE-2 3 3 0% 07-Jul-21 09-Jul-21 AIS GW-SW0025 GW-SW0010, GW-EX0005


394 GW-SW0010 Sitework - NHE-3R 9 9 0% 12-Jul-21 22-Jul-21 AIS GW-SW0005 GW-SW0015


395 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils


45 45 0% 12-Jul-21 13-Sep-21 AIS GW-DM0005, GW-SW0005


396 GW-SW0015 Sitework - NHE-4R 12 12 0% 23-Jul-21 09-Aug-21 AIS GW-SW0010 GW-SW0020


397 GW-SW0020 Sitework - NHE-5R 12 12 0% 10-Aug-21 25-Aug-21 AIS GW-SW0015 GW-EQ0010


398 GW-EQ0010 Extraction System - System Pumps & Piping 
Installation (Mob#2)


20 20 0% 26-Aug-21 23-Sep-21 YJ GW-EQ0005, GW-SW0020 GW-HT0005


399 GW-HT0005 Hydrostatic Testing & Disinfection 5 5 0% 24-Sep-21 30-Sep-21 AIS GW-SW0025, GW-EQ0010 CN-0020


400 Water Treatment AG MEPWater Treatment AG MEP 267 203 04-Jan-21 A 19-Jan-22


401 Plumbing & Mechanical WorkPlumbing & Mechanical Work 30 30 19-Nov-21 04-Jan-22


402 WTAG-0005 North System - Pipe, Connect & Test 15 15 0% 19-Nov-21 13-Dec-21 AIS WTEQ-0050, WTEQ-0005, M7 SITE-0005, WTAG-0030, 
WTAG-25, WTAG-95


403 WTAG-25 Interior Systems - Pipe, Connect & Test 7 7 0% 08-Dec-21 16-Dec-21 AIS WTAG-0005 WTAG-30


404 WTAG-30 South Systems - Pipe, Connect & Test 19 19 0% 08-Dec-21 04-Jan-22 AIS WTAG-25, WTEQ-0075 WTAG-0025, WTAG-90, 
WTAG-95


405 Electrical WorkElectrical Work 242 178 04-Jan-21 A 14-Dec-21


406 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A EIA DEMO-0005 WTUG-S0100


407 WTUG-S0100 HON Review & Approve (CE-003) 27 15 50% 10-Feb-21 A 23-Apr-21 HON MOB-0005, WTUG-S0115 WTUG-S0105


408 WTUG-S0105 Install Light Poles (CE-003) 9 0 100% 31-Mar-21 A 31-Mar-21 A AIS WTUG-S0100 WTUG-S0110, DEMO-0055


409 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA
Equip (CE-003)


5 5 0% 26-Apr-21 30-Apr-21 LADWP WTUG-S0105 DEMO-0055


410 WTUG-S0085 Install Switch & Transformer Pad 3 3 0% 22-Sep-21 24-Sep-21 AIS WTFD-S0045 WTAG-0035, WTAG-0030, 
WTAG-0070, WTAG-0065


411 WTAG-0070 Install MCP & Complete Electrical Room 10 10 0% 22-Sep-21 05-Oct-21 AIS WTEQ-0100, WTUG-S0085 WH-0440


412 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 27-Sep-21 27-Sep-21 LADWP WTUG-S0085 WTAG-0080


413 WTAG-0080 Apply for LADWP Power Connection 5 5 0% 09-Nov-21 15-Nov-21 AIS WTAG-0065, WH-0440 WTAG-0025, WTAG-0030


414 WTAG-0030 Receive & Anchor Switch & Transformer and Install 
Meter


2 2 0% 30-Nov-21 01-Dec-21 LADWP WTAG-0005, WTUG-S0085, 
WTAG-0080


WTAG-0035


415 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer)


4 4 0% 02-Dec-21 07-Dec-21 LADWP WTAG-0030, WTUG-S0085 WTAG-0040, WTAG-0085, 
WTAG-0020


416 WTAG-0040 Pull & Land Secondary Feed (Transformer to MCP) 5 5 0% 08-Dec-21 14-Dec-21 LADWP WTAG-0035 WTAG-0085


417 WTAG-0085 Power Feed Complete 5 5 0% 08-Dec-21 14-Dec-21 LADWP WTAG-0035, WTAG-0040 WTAG-0025, WTAG-90, 
WTAG-95


418 Instrumentation & Control WorkInstrumentation & Control Work 25 25 01-Dec-21 05-Jan-22


419 WTAG-0045 DFOW-11 Preparatory Meeting 5 5 0% 01-Dec-21 07-Dec-21 CAR MOB-0005 WTAG-0055


420 WTAG-0020 Instrumentation & Controls Work 10 10 0% 08-Dec-21 21-Dec-21 AIS WTAG-0035 WTAG-0025, WTAG-0050, 
WTAG-90, WTAG-95, 
WTAG-100


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


DFOW-02 Preparatory Meeting


Selective Demolition - NHE-2


Selective Demolition - NHE-6


Selective Demolition - NHE-3, NHE-4, NHE-5


Extraction System - Demo and Pedistal Install (Mob#1)


Sitework - NHE-6


Sitework - NHE-2


Sitework - NHE-3R


Transport & Disposal of Non-Hazordous Excavation Spoils


Sitework - NHE-4R


Sitework - NHE-5R


Extraction System - System Pumps & Piping Installation


Hydrostatic Testing & Disinfection


North System - Pipe, Conn


Interior Systems - Pipe, C


South Systems - Pi


Develop & Submit Change Order CE-003


HON Review & Approve (CE-003)


Install Light Poles (CE-003)


Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)


Install Switch & Transformer Pad


Install MCP & Complete Electrical Room


Initial Inspection of Pads, Bollards & Conduits


Apply for LADWP Power Connection


Receive & Anchor Switch & Tra


Pull & Land Primary Feed (P


Pull & Land Secondary Fe


Power Feed Complete


DFOW-11 Preparatory Meet


Instrumentation & Contr
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421 WTAG-0050 Install Secondary Panels 10 10 0% 08-Dec-21 21-Dec-21 AIS A1470, A1440, WTAG-0020 WTAG-0055, WTAG-90, 
WTAG-95, WTAG-100


422 WTAG-0055 Install & Connect SCADA Systems 10 10 0% 08-Dec-21 21-Dec-21 AIS WTAG-0050, WTEQ-0105, 
A1450, A1230, WTAG-0045


WTAG-0025, WTAG-0090, 
WTAG-105, WTAG-90, 
WTAG-95, WTAG-100


423 WTAG-0090 Install Video Surveilance System 10 10 0% 08-Dec-21 21-Dec-21 RDS WTAG-0055 WTAG-0025


424 WTAG-105 A&C Pre-Commissioning Support for SCADA 10 10 0% 22-Dec-21 05-Jan-22 CEC WTAG-0055 AIS-9000


425 Pre-Com, Testing & DisinfectionPre-Com, Testing & Disinfection 20 20 22-Dec-21 19-Jan-22


426 WTAG-100 Pre-Commissioning Testing & Disinfection - Calgon - 
LPGAC System


10 10 0% 22-Dec-21 05-Jan-22 AIS WTAG-0020, WTAG-0050, 
WTAG-0055


CN-0020, WTAG-115


427 WTAG-0025 Pre-Commissioning Testing & Disinfection - AIS 5 5 0% 05-Jan-22 11-Jan-22 AIS WTAG-0020, WTAG-30, 
WTAG-0055, WTAG-0085, 
WTAG-0090, WTAG-0080


CN-0020


428 WTAG-90 Pre-Commissioning Testing & Disinfection - Rosedale 
(Inlet Strainer & Bag Filters)


5 5 0% 05-Jan-22 11-Jan-22 AIS WTEQ-0015, WTAG-30, 
WTAG-0085, WTAG-0020, 
WTAG-0050, WTAG-0055


CN-0020


429 WTAG-95 Pre-Commissioning Testing & Disinfection - Calgon - 
Ion Exchange Equipment


10 10 0% 05-Jan-22 18-Jan-22 AIS WTAG-30, WTAG-0005, 
WTAG-0085, WTAG-0020, 
WTAG-0050, WTAG-0055


CN-0020, WTAG-110


430 WTAG-115 Receive & Install Media - Calgon - LPGAC System 
Equipment


1 1 0% 06-Jan-22 06-Jan-22 AIS WTEQ-120, WTAG-100 CN-0020


431 WTAG-110 Receive & Install Media - Calgon - Ion Exchange 
Equipment


1 1 0% 19-Jan-22 19-Jan-22 AIS WTEQ-0065, WTAG-95 CN-0020


432 CN-0020 Substantial Completion 0 0 0% 19-Jan-22 CAR WTAG-0025, SITE-0020, 
GW-HT0005, WH-0275, 
WH-0460, WTS-0030, 
WTS-0055, WH-0135, 
WTS-0045, WTUG-S0075, 
WTAG-100, WTAG-95, 
WTAG-90, WTAG-110, 
WTAG-115, WTS-0090


EPA-1015, M8


433 Site Features & ToppingSite Features & Topping 14 14 19-Nov-21 10-Dec-21


434 SITE-0005 Fabric Shade Structure 2 2 0% 19-Nov-21 22-Nov-21 AIS WTAG-0005 SITE-0010


435 SITE-0010 Asphalt Replacement 10 10 0% 23-Nov-21 08-Dec-21 AIS SITE-0005 SITE-0015


436 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 08-Dec-21 08-Dec-21 AIS SITE-0010 SITE-0020


437 SITE-0020 Perform As-Built Survey 2 2 0% 09-Dec-21 10-Dec-21 CAL SITE-0015 CN-0020


438 Post Construction CommissioningPost Construction Commissioning 599 599 05-Apr-21 09-Aug-23


439 EIA-9025 Draft Commissioning Plan Development 44 44 0% 05-Apr-21* 04-Jun-21 EIA EPA-1010 EIA-9030, CO-0025, EIA-9050


440 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 04-Jun-21 EIA EIA-9025 EIA-9055


441 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 07-Jun-21 05-Aug-21 LADWP EIA-9050 EIA-9060


442 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 06-Aug-21 19-Aug-21 EIA EIA-9055 CO-0005, EIA-9065


443 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval


0 0 0% 19-Aug-21 EIA EIA-9060 EIA-9070


444 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 20-Aug-21 18-Nov-21 LADWP EIA-9065 EIA-9075


445 EIA-9075 Commissioning Plan Approved 0 0 0% 18-Nov-21 LADWP EIA-9070 EIA-9000, AIS-9000


446 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 21-Jan-22 18-Feb-22 EIA EPA-1015, EIA-9000, 
WTAG-105, EIA-9075


EIA-9010


447 EIA-9000 Commissioning - EIA 62 62 0% 21-Jan-22 19-Apr-22 EIA WTS-0090, EPA-1015, 
EIA1015, EIA-9075


EIA-9010, EIA-9015, EIA-9015, 
EIA-9030, CO-0025, M9, 
AIS-9000


448 EIA-9005 Final Completion (Complete Punch, Closeout & 
Demob)


0 0 0% 21-Feb-22 CAR EIA-9035 CO-0025, EIA-9010


449 EIA-9010 Post Commissioning O&M 333 333 0% 20-Apr-22 09-Aug-23 EIA CO-0020, EIA-9000, EIA-9015, 
EIA-9005, EIA-9030, AIS-9000, 
M9


EIA-9020, EIA-9020, EIA-9045, 
EIA-9045


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Install Secondary Panels


Install & Connect SCAD


Install Video Surveilance


A&C Pre-Commiss


Pre-Commissioning


Pre-Commission


Pre-Commission


Pre-Commissi


Receive & Install M


Receive & Ins


Substantial Co


Fabric Shade Structure


Asphalt Replacement


Entrance Gate Inductive Loo


Perform As-Built Survey


Draft Commissioning Plan Development


Submit Commissioning Plan to LADWP


LADWP Review/Comment Draft Commissioning Plan


Incorporate LADWP Commissioning Plan Comments


Submit Commissioning Plan to LADWP/DDW for Approval


LADWP/DDW Review/Approve Com


Commissioning Plan Approved


Com


Fin


 HON North Hollywood Operable Unit Data Date: 02-Apr-21


Print: 09-Apr-21


Remaining LOE


Actual Work


Remaining Work


Critical Remaining


Milestone


Summary


Page 13 of 14


                                                                                                    


Project ID: 6519200010 


TASK filter: All Activities







# Activity ID Activity Name Orig
Dur


Rem
 Dur


Phys
%Comp


Start Finish ORG Critical Predecessors Successors


450 EIA-9030 Commissioning Report 44 44 0% 23-May-22 25-Jul-22 EIA EIA-9000, EIA-9025 EIA-9010, CO-0015, M10


451 Post Construction Regulatory Submittals & Approvals (Wood)Post Construction Regulatory Submittals & Approvals (Wood)685 398 27-Oct-20 A 10-Jul-23


452 CO-0024 Loop Diagram Development 123 0 100% 27-Oct-20 A 31-Mar-21 A EIA M1 CO-0025


453 CO-0025 Construction Completion Report 87 87 0% 16-Dec-21 19-Apr-22 EIA EIA-9025, EIA-9000, EIA-9005, 
CO-0024


CO-0010, CO-0020, CO-0020, 
CO-0015, M12


454 CO-0050 NPDES Support (Post Construction) 61 61 0% 24-Feb-22 20-May-22 EIA CO-0006 EIA-9045


455 CO-0006 General Regulatory (Post Construction) 349 349 0% 24-Feb-22 10-Jul-23 EIA EIA1005 M16, CO-0050


456 CO-0010 PM Implementation (Post Construction) 349 349 0% 24-Feb-22 10-Jul-23 EIA EIA1010, CO-0025 M11


457 CO-0020 Final O&M Manual 87 87 0% 08-Apr-22 11-Aug-22 EIA CO-0025, CO-0025 EIA-9010


458 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 22-Jun-23 EPA CO-0005, EIA-9030, CO-0025, 
M10


M16


459 Engineering SupportEngineering Support 326 226 02-Oct-20 A 21-Feb-22


460 Engineering Support During ConstructionEngineering Support During Construction 326 226 02-Oct-20 A 21-Feb-22


461 EIA-9035 General Engineering Support During Construction, 
Construction, QC


326 226 14.7% 02-Oct-20 A 21-Feb-22 EIA PMOB-0005 EIA-9040, EIA-9005


462 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 56 56 0% 22-Jun-21 08-Sep-21 EIA EIA-9035 EIA-9015


463 Engineering Support During Post-ConstructionEngineering Support During Post-Construction 0 0


464 Groundwater MonitoringGroundwater Monitoring 509 509 20-Aug-21 21-Aug-23


465 CO-0005 Submit Site Wide Monitoring Plan 51 51 0% 20-Aug-21 01-Nov-21 EIA EIA-9060 CO-0015


466 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 21-Jan-22 19-Apr-22 EIA EIA-9000, EIA-9000, EIA-9040 EIA-9010, M9


467 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 11-May-22 09-Aug-23 EIA EIA-9010, EIA-9010 M11


468 EIA-9045 O&M NPDES Support 318 318 0% 23-May-22 21-Aug-23 EIA EIA-9010, EIA-9010, CO-0050 M11


Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb


2021 2022


Loop Diagram Development


Ge


Support During Phase 1B Piping Installation (Offsite)


Submit Site Wide Monitoring Plan
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		Activities Completed for the Report Period

		Anticipated Activities for the Next Six Weeks

		Activities for the Next Six Weeks (continued):

		Anticipated Activities for the Next Six Months

		Anticipated Activities for the Next Six Months

		Schedule Update

		Issues and Corrective Actions

		Unresolved Issues/Potential Impacts to Schedule/Work Plan (for Epa approval)

		Unresolved Issues/Potential Impacts to Schedule/Work Plan (CONTINUED)

		Design changes of note
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https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.woodplc.com%2Fpolicies%2Fprivacy-notice&data=04%7C01%7CHandley.Bianca%40epa.gov%7C9aa22c844464455dcead08d8fbabf0c9%7C88b378b367484867acf976aacbeca6a7%7C0%7C0%7C637536063202472527%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=nhkJrV4KwpsMgaHOOZSfRC10YK7op64JPsPIplDcUGc%3D&reserved=0


‘Wood’ is a trading name for John Wood Group PLC and its subsidiaries 

Wood Environment & Infrastructure Solutions, Inc. 
180 Grand Avenue, Suite 1100 

Oakland, California 94612-3066 
USA 

T: (510) 663-4100 
F: (510) 663-4141 

www.woodplc.com 

April 10, 2021 

Project 8620200310 

Ms. Bianca Handley 
U.S. Environmental Protection Agency 
75 Hawthorne Street 
San Francisco, California 94105 

Subject: March 2021 Monthly Progress Report (electronic submittal) 
North Hollywood Operable Unit 
Second Interim Remedy 
Groundwater Remediation Design 

Dear Ms. Handley: 

On behalf of Honeywell International Inc., attached is the March 2021 monthly progress report for 
North Hollywood Operable Unit (NHOU) Second Interim Remedy (2IR) treatment activities, pursuant to 
the October 2017 Unilateral Administrative Order for Remedial Action (U.S. EPA Region IX CERCLA 
Docket No. 2017-06; UAO) that became effective on February 1, 2018, and the First Amendment to the 
UAO (CERCLA Docket No. 2019-12) dated July 8, 2019. 

Please contact me at (510) 663-4100 if you have questions regarding this submittal. 

Sincerely, 
Wood Environment & Infrastructure Solutions, Inc. 

Michael Taraszki, PG CA 6457, CHG CA 586, PMP 
Project Principal 

MT/MR 
https://woodplc.sharepoint.com/teams/bayareadocusafe/honeywell/nhou/03.0 doc and data control/monthly progress reports/2021/2021.04.10/r35216 
nhou_2021 apr_ra_hon_monthly prog report.docx 

Attachment: March 2021 Monthly Progress Report 

cc: Mike Heitmann (Honeywell) 
Vahe Dabbaghian (LADWP) 
Rochelle Dungca (LADWP) 
Nicole Alkov and Christina Humphreys (RWQCB-LA) 
Laura Radke (DTSC) 
Chi Diep (SWRCB DDW) 
Sonja Donaldson (OTIE) 
Kevin Murdock (Jacobs) 
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MARCH 2021 NHOU Monthly Progress Report 
 

ACTIVITIES COMPLETED FOR THE REPORT PERIOD 

• Wood submitted design revisions (structural and electrical) regarding equipment pads and 
the secondary power feed for supplemental plan check by the LA Department of Building 
and Safety (LADBS) for the Phase 1B Groundwater Treatment System construction; LADBS 
approved architectural, plumbing, and certain structural design revisions in March; 

• Wood continued excavating the northern portion of Lankershim Yard and inside the 
warehouse in preparation of underground piping and foundation installations; 

• Wood completed coordination with Los Angeles Department of Water and Power (LADWP) 
to relocate a fiber optic line (performed by LADWP) and LADWP transferred SCADA control 
of the chlorination station to the fiber optic line on March 23; 

• Honeywell/Wood received Los Angeles Bureau of Engineering (LABOE) permits to perform 
potholing along the Phase 2B discharge line alignment on March 18 and performed this 
potholing March 24 through 31; 

• Honeywell/Wood continued to coordinate with LADWP to develop plans to investigate a 
previously unknown below-grade structure in the southeast corner of Lankershim Yard;  

• Honeywell/Wood continued to develop the Step 5 report in support of LADWP’s efforts to 
obtain an amended drinking water permit from the Division of Drinking Water (DDW), 
pursuant to the DDW’s 97-005 Policy Memo. 

 

ANTICIPATED ACTIVITIES FOR THE NEXT SIX WEEKS 

• Honeywell/Wood actions: 

­ Wood will complete supplemental plan checks and obtain all necessary permits to 
continue with construction of the Phase 1B Groundwater Treatment System;  

­ Wood will continue to coordinate with LADWP regarding investigating the unknown 
below-grade structure and two anomalies on Lankershim Yard; 

­ Honeywell/Wood will incorporate Phase 2B discharge line alignment potholing results 
and LADWP comments on the Preliminary (30%) Design into the Phase 2B Intermediate 
(60%) Design package; 

­ Honeywell/Wood will perform potholing along the Phase 2B influent/collector line 
alignment once LABOE permits have been received;  

­ Honeywell/Wood will perform basin-wide groundwater sampling in April 2021; and, 

­ Honeywell/Wood will submit the Intermediate (60%) Design for the Phase 2B 
conveyance for EPA and LADWP review in May 2021 

­ Honeywell/Wood will continue supporting LADWP with the DDW 97005 permit process 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
ACTIVITIES FOR THE NEXT SIX WEEKS (CONTINUED):  

• LADWP actions (anticipated): 

­ Coordinate with Wood regarding construction activities associated with the Phase 1B 
Groundwater Treatment System (including review of contractor submittals and issued-
for-construction drawings); 

­ Coordinate with Wood on outstanding Phase 2B conveyance design decisions; 

­ LADWP’s Power Group will sign-off on the designs for the Phase 1B stormwater 
conveyance, Phase 1B wellheads, and Phase 2B conveyance; 

­ Continue to coordinate with Honeywell/Wood regarding the recently discovered below-
grade structure on Lankershim Yard; and, 

­ Continue development and submittal of documents associated with the DDW 97-005 
permit process. 

• U.S. EPA actions (anticipated): 

­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System 
construction, as needed. 

 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• Honeywell/Wood actions:  

­ Wood will provide contractor submittals for the Phase 1B Groundwater Treatment 
System to LADWP for review; 

­ Wood will submit a Phase 1B Groundwater Treatment System commissioning plan for 
LADWP/DDW review; 

­ Honeywell/Wood will continue to support LADWP with the DDW 97-005 process. 

• LADWP actions (anticipated): 

­ Review submittals and issued-for-construction drawings associated with the Phase 1B 
Groundwater Treatment System; 

­ Participate in Phase 1B Groundwater Treatment System construction meetings; 

­ Review the Intermediate (60%) Design for the Phase 2B conveyance; and, 

­ Continue development and submittal of documents associated with the DDW 97-005 
process, including meeting(s) with DDW.  
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MARCH 2021 NHOU Monthly Progress Report (continued) 
ANTICIPATED ACTIVITIES FOR THE NEXT SIX MONTHS 

• U.S. EPA actions (anticipated): 

­ Perform periodic site inspections of the Phase 1B Groundwater Treatment System, and 
participate in associated construction meetings, as required; and, 

­ Review and approve the Intermediate (60%) Design for the Phase 2B conveyance. 

SCHEDULE UPDATE 

• An updated Phase 1B Groundwater Treatment System construction schedule is attached. 

ISSUES AND CORRECTIVE ACTIONS  

• A previously unknown vault was discovered in the southeast corner of Lankershim Yard on 
February 23; the overlying ground collapsed when a forklift drove over the area – no 
injuries resulted from this event. Honeywell/Wood is coordinating with LADWP to 
determine next steps. 

UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (FOR EPA APPROVAL) 

• Discovery of a below-grade structure in the southeast corner of Lankershim Yard required 
that a site geophysical survey be performed to confirm that additional vaults are not 
present before construction continues in this area. Subsequent actions are anticipated to 
impact the construction schedule; 

• Utility shutdowns on Lankershim Yard as needed to be performed by LADWP were delayed 
due to partial impact by COVID-19 restrictions; new utility connections to construction 
trailers have also been delayed (force majeure: schedule pushed out by over two months); 

• Impacts from COVID-19 restrictions on Wood’s schedule will be updated monthly for the 
duration of the impacts; costs will be evaluated as incurred or known;  

• Discussions with LADWP regarding necessary changes to the Phase 2B conveyance 
alignments has delayed completion of field work needed to prepare the Intermediate (60%) 
Design by approximately three weeks; 

• The LADBS building permit process (for Phase 1B construction) has been much slower than 
ordinarily anticipated due to impacts on LADBS staffing/resources resulting from COVID-19 
restrictions (force majeure: schedule currently pushed out by approximately three months); 
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MARCH 2021 NHOU Monthly Progress Report (continued) 
UNRESOLVED ISSUES/POTENTIAL IMPACTS TO SCHEDULE/WORK PLAN (CONTINUED) 

• The BOE permitting process (for Phase 2B potholing) has also been much slower than 
anticipated due to impacts on staffing/resources from COVID-19 restrictions: design 
schedule currently pushed out by approximately two months); and, 

• Similarly, obtaining clearance from LADWP Power Group has been delayed, in part, from 
COVID-19 restrictions, which has caused delays to Honeywell/Wood’s schedule for 
performing its scope within the transmission corridor (e.g., Phase 2B conveyance alignment; 
schedule currently pushed out by approximately two months).  

DESIGN CHANGES OF NOTE 

• Los Angeles Fire Department comments on Phase 1B design require that a fire wall be 
installed behind (east of) the hydrogen peroxide tank because the strong oxidizer will be 
stored near the property line. Fire wall design has been submitted to LADBS for plan check; 
and, 

• The Phase 2B hexavalent chromium collector line route to cross Lankershim Blvd. will be 
implemented via horizontal directional drilling; the line in its entirety will be constructed of 
10-inch HDPE material. 
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1 HON North Hollywood Operable UnitHON North Hollywood Operable Unit 1122 607 29-Mar-19 A 21-Aug-23

2 MilestonesMilestones 755 600 28-Aug-20 A 21-Aug-23

3 M1 Contract Award 0 0 100% 28-Aug-20 A HON PMOB-0005 EIA-1030, CO-0024

4 M2 Mobilization 0 0 100% 16-Oct-20 A CAR MOB-0005 DEMO-0005

5 M13 NS - New Slab Area - Backfill & Compact 0 0 0% 13-Apr-21 WTUG-N0015 WTUG-N0055, WTUG-N0030, 
M3, WTFD-N0020

6 M3 North Side Main Conveyance Lines - Backfill & 
Compact

0 0 0% 29-Apr-21 WTUG-N0015, WTUG-N0050, 
M13

WTUG-N0020

7 M14 Chemical Trudk Unloading Ramp 2/S-501 0 0 0% 05-May-21 WTFD-N0030 WTFD-N0035

8 M15 Hydrogen Peroxide Tank Foundations 6/S-504 0 0 0% 26-May-21 WTFD-N0040 WTFD-N0100, WTFD-N0095, 
WTEQ-0050, WTEQ-0025

9 M17 12" SOG - 15/S-601 0 0 0% 02-Jul-21 WTFD-N0055 WTFD-N0065, WTEQ-0050

10 M4 Backwash Holding Tank-Foundation; S-503 0 0 0% 19-Jul-21 WTFD-N0070 WTEQ-0005

11 M5 South Side UG Plumbing 0 0 0% 26-Jul-21 WTUG-S0015, WTUG-S0045, 
WTUG-S0075

WTUG-S0020

12 M6 Backwash Supply Tank Foundation; S-506 0 0 0% 21-Sep-21 WTFD-S0025 WTEQ-0075

13 M7 Anchor Process Support Equipment 0 0 0% 18-Nov-21 WTEQ-0010, WTEQ-0015, 
WTEQ-0020, WTEQ-0025, 
WTEQ-0030, WTEQ-0035, 
WTEQ-0040, WTEQ-0045, 
WTEQ-0050, WTEQ-0125

WTAG-0005

14 M8 Substantial Completion 0 0 0% 19-Jan-22 CN-0020 M12, EPA-1015

15 M9 Commissioning Complete 0 0 0% 19-Apr-22 EIA-9000, EIA-9015 EIA-9010

16 M12 Construction Completion Report 0 0 0% 19-Apr-22 CO-0025, M8 M16

17 M10 Commissioning Report 0 0 0% 25-Jul-22 EIA-9030 CO-0015

18 M11 Operations & Maintenance Complete 0 0 0% 21-Aug-23 CO-0010, EIA-9020, EIA-9045 M16

19 M16 Project Complete 0 0 0% 21-Aug-23 CO-0006, M11, CO-0015, M12

20 Regulatory Submittals & Approvals (Wood)Regulatory Submittals & Approvals (Wood) 718 228 29-Mar-19 A 23-Feb-22

21 Pre-Construction Regulatory Submittals & Approvals (EIA)Pre-Construction Regulatory Submittals & Approvals (EIA) 367 0 29-Mar-19 A 28-Aug-20 A

22 EIA-1000 Submit 90% Design & RAWP 0 0 100% 29-Mar-19 A EIA LADWP-1000

23 LADWP-1000 EPA & LADWP Review 90 0 100% 29-Mar-19 A 02-Aug-19 A LADWP EIA-1000 CAR-1000

24 CAR-1000 Submit Final RAWP & Storm Drain Conveyance 
Design for Review

44 0 100% 02-Aug-19 A 03-Oct-19 A EIA LADWP-1000 EPA-1000

25 EPA-1000 EPA Review & Comment Final RAWP 37 0 100% 03-Oct-19 A 25-Nov-19 A EPA CAR-1000 CAR-1005, EPA-1005

26 CAR-1005 Revise and Submit Final RAWP 20 0 100% 22-Nov-19 A 23-Dec-19 A EIA EPA-1000, EPA-1005 CAR-1010, EIA-1020, 
EIA-1025, EIA-1030

27 EPA-1005 EPA Comments Received 0 0 100% 25-Nov-19 A EPA EPA-1000 CAR-1005

28 EIA-1030 Pre-Construction Regulatory Submittals & Approvals 
(EIA)

125 0 100% 04-Mar-20 A 28-Aug-20 A EIA CAR-1005, M1 EIA-1005

29 CAR-1010 Submit Additional Construction Plans per RAWP 
(Final)

0 0 100% 15-May-20 A EIA CAR-1005 EPA-1010

30 EPA-1010 Receive EPA Approval on Additional Plans 0 0 100% 01-Jul-20 A EPA CAR-1010 MOB-0005, CAR-1025, 
CAR-1030, CAR-1040, 
CAR-1015, CAR-1020, 
EIA-1005, PMOB-0005, 
EIA1005, EIA-9025

31 Construction Regulatory Submittals & Approvals (EIA)Construction Regulatory Submittals & Approvals (EIA) 351 228 31-Aug-20 A 23-Feb-22

32 EIA1005 General Regulatory (Construction Phase) 351 228 25.4% 31-Aug-20 A 23-Feb-22 EIA EPA-1010 CO-0006, EIA1015, EIA1010, 
EIA-1035

33 EIA1015 NPDES Reporting (Construction Phase) 351 228 25.4% 31-Aug-20 A 23-Feb-22 EIA EIA1005 EIA-9000

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022
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Backwash Holding Tank-Foundation; S-503

South Side UG Plumbing

Backwash Supply Tank Foundation; S-506

Anchor Process Support Equipmen
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Pre-Construction Regulatory Submittals & Approvals (EIA)
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34 EIA1010 PM Implementation (Construction Phase) 351 228 25.4% 31-Aug-20 A 23-Feb-22 EIA EIA1005 CO-0010

35 Permitting & Procurement (Priority)Permitting & Procurement (Priority) 265 0 04-Mar-20 A 30-Mar-21 A

36 EIA-1020 Assist LADWP with SCAR & Ind WW Permit 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA CAR-1005 CAR-1015, CAR-1020

37 EIA-1025 Final Procurement - WAR 149 0 100% 04-Mar-20 A 02-Oct-20 A EIA CAR-1005 MOB-0005

38 CAR-1025 Collect LADBS Temp Construction Power Permit 1 0 100% 09-Oct-20 A 09-Oct-20 A AIS EPA-1010 MOB-0005, CAR-1030

39 CAR-1030 Collect LADBS Electrical Permit 1 0 100% 02-Nov-20 A 02-Nov-20 A AIS EPA-1010, CAR-1025 WTUG-N0020, CAR-1040

40 CAR-1040 Collect LADBS HVAC Permit 1 0 100% 17-Nov-20 A 17-Nov-20 A AIS EPA-1010, CAR-1030 WH-0190

41 CAR-1015 Collect LADBS Building Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A AIS EPA-1010, EIA-1020 CAR-1035

42 CAR-1020 Collect LADBS Grading Permit 1 0 100% 08-Dec-20 A 08-Dec-20 A AIS EPA-1010, EIA-1020 CAR-1035

43 CAR-1035 Collect LADBS Plumbing Permit 1 0 100% 22-Mar-21 A 30-Mar-21 A AIS CAR-1020, CAR-1015 WTS-0005, WTUG-N0011

44 AOP Storage FeesAOP Storage Fees 229 117 16-Sep-20 A 16-Sep-21

45 EIA-1035 AOP Storage Fees 229 117 38% 16-Sep-20 A 16-Sep-21 EIA EIA1005 WTEQ-0070

46 Regulatory MeetingsRegulatory Meetings 339 1 18-Sep-20 A 20-Jan-22

47 EIA-1005 Pre-Construction Conference 1 0 100% 18-Sep-20 A 18-Sep-20 A EIA EPA-1010, EIA-1030 MOB-0005

48 EPA-1015 Inspection of Construction 1 1 0% 20-Jan-22 20-Jan-22 EPA CN-0020, M8 EIA-9000, AIS-9000

49 ProcurementProcurement 291 169 07-Oct-20 A 01-Dec-21

50 Equipment DeliveriesEquipment Deliveries 291 169 07-Oct-20 A 01-Dec-21

51 WTEQ-0095 Sulfuric Acid Storage Air Dryer - Purchase & Delivery 2 2 0% 22-Sep-21 23-Sep-21 CAR WTEQ-0055 WTEQ-0010

52 Modern Custom FabricationModern Custom Fabrication 155 122 16-Feb-21 A 23-Sep-21

53 WTEQ-0110 Sulfuric Acid Tank - Submittals - Received and 
Approved

21 6 50% 16-Feb-21 A 12-Apr-21 MOD MOB-0005 WTEQ-0080

54 WTEQ-0080 Sulfuric Acid Tank - Release for Delivery 85 85 0% 05-May-21 01-Sep-21 MOD WTEQ-0110 WTEQ-0055

55 WTEQ-0055 Sulfuric Acid Tank - Delivery 2 2 0% 22-Sep-21 23-Sep-21 MOD WTEQ-0080, WTFD-S0060 WTEQ-0060, WTEQ-0010, 
WTEQ-0095

56 RosedaleRosedale 230 124 29-Oct-20 A 27-Sep-21

57 RP-1000 Inlet Strainers & Bag Filters - Notice of Award 1 0 100% 29-Oct-20 A 29-Oct-20 A ROS PMOB-0005, PMOB-0010 RP-1010, RP-1015, RP-1020, 
RP-1005, RP-1030, RP-1035, 
RP-1040, RP-1045

58 WTEQ-0060 Inlet Strainers & Bag Filters - Delivery 2 2 0% 24-Sep-21 27-Sep-21 ROS WTEQ-0055, WTEQ-0085, 
WTEQ-0085, WTEQ-110

WTEQ-0015

59 Inlet StrainersInlet Strainers 154 55 09-Nov-20 A 21-Jun-21

60 RP-1005 Inlet Strainers - Submittals - Schedule, Catalogs, 
Other

68 0 100% 09-Nov-20 A 17-Feb-21 A ROS RP-1000 RP-1025

61 RP-1010 Inlet Strainers - Submittals - GA Drawings 88 6 69% 09-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1025

62 RP-1015 Inlet Strainers - Submittals - Weld Map, Procedures 88 6 80% 09-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1025

63 RP-1020 Inlet Strainers - Submittals - Calculations 88 6 80% 09-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1025

64 RP-1025 Inlet Strainers - Submittals - Reviewed & Approved 88 6 85% 09-Nov-20 A 12-Apr-21 ROS RP-1005, RP-1010, RP-1015, 
RP-1020

WTEQ-0085

65 WTEQ-0085 Inlet Strainers - Release for Delivery 87 49 58% 17-Feb-21 A 21-Jun-21 ROS RP-1025 WTEQ-0060, WTEQ-0060

66 Bag FiltersBag Filters 155 72 06-Nov-20 A 14-Jul-21

67 RP-1030 Bag Filters - Submittals - Schedule, Catalogs, Other 89 6 69% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050

68 RP-1035 Bag Filters - Submittals - GA Drawings 89 6 69% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022
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69 RP-1040 Bag Filters - Submittals - Weld Map, Procedures 89 6 82% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050

70 RP-1045 Bag Filters - Submittals - Calculations 89 6 82% 06-Nov-20 A 12-Apr-21 ROS RP-1000 RP-1050

71 RP-1050 Bag Filters - Submittals - Reviewed & Approved 89 6 85% 06-Nov-20 A 12-Apr-21 ROS RP-1030, RP-1035, RP-1040, 
RP-1045

WTEQ-110

72 WTEQ-110 Bag Filters - Release for Delivery 87 66 76% 17-Feb-21 A 14-Jul-21 ROS RP-1050 WTEQ-0060

73 Calgon CarbonCalgon Carbon 170 107 05-Jan-21 A 01-Sep-21

74 Ion ExchangeIon Exchange 145 82 05-Jan-21 A 28-Jul-21

75 WTEQ-0090 Ion Exchange - Release for Fabrication 142 79 58% 05-Jan-21 A 23-Jul-21 CCA PMOB-0005, PMOB-0010 WTEQ-0065

76 WTEQ-0065 Ion Exchange - Delivery 3 3 0% 26-Jul-21 28-Jul-21 CCA WTEQ-0090 WTEQ-0020, WTAG-110

77 LPGAC SystemLPGAC System 170 107 05-Jan-21 A 01-Sep-21

78 WTEQ-115 LPGAC System - Release for Fabrication 142 104 40% 05-Jan-21 A 27-Aug-21 CCA PMOB-0005, PMOB-0010 WTEQ-120

79 WTEQ-120 LPGAC System - Delivery 3 3 0% 30-Aug-21 01-Sep-21 CCA WTEQ-115 WTEQ-0035, WTEQ-0040, 
WTAG-115

80 TrojanTrojan 3 3 17-Sep-21 21-Sep-21

81 WTEQ-0070 AOP & Hydrogen Peroxide System - Delivery 3 3 0% 17-Sep-21 21-Sep-21 EIA WTFD-N0085, EIA-1035 WTEQ-0030, WTEQ-0025

82 CECCEC 271 169 03-Nov-20 A 01-Dec-21

83 Panel Drawing Submittal PackagesPanel Drawing Submittal Packages 238 136 03-Nov-20 A 13-Oct-21

84 A1010 CEC Contract Award 0 0 100% 03-Nov-20 A CAR PMOB-0010 A1000

85 A1000 MCP Panel Drawing Submittal Package 80 16 73.3% 04-Nov-20 A 26-Apr-21 CEC A1010 A1015, A1030, A1045, A1060, 
A1075, A1090, A1105, A1120, 
A1135, A1150, A1185, A1470, 
A1005

86 A1090 NHE-3R-VFD Panel Drawing Submittal Package 90 16 54% 04-Nov-20 A 26-Apr-21 CEC A1000 A1440

87 A1015 NHE-2-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470

88 A1030 NHE-3R-CP- Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470

89 A1045 NHE-4R-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470

90 A1060 NHE-5R-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470

91 A1075 NHE-6-CP Panel Drawing Submittal Package 85 16 58% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470

92 A1135 Network Equipment Submittal Package 100 16 47% 04-Nov-20 A 26-Apr-21 CEC A1000 A1470

93 A1105 NHE-4R-VFD Panel Drawing Submittal Package 130 28 34% 04-Nov-20 A 12-May-21 CEC A1000 A1440

94 A1120 NHE-5R-VFD Panel Drawing Submittal Package 130 28 34% 04-Nov-20 A 12-May-21 CEC A1000 A1440

95 A1150 PLC Programming Submittal Package 160 58 27% 04-Nov-20 A 24-Jun-21 CEC A1000 A1450, A1230

96 A1005 LADWP Review & Approve MCP Design 40 1 85% 03-Feb-21 A 27-Apr-21 LADWP A1000 A1470, WTEQ-0100

97 A1185 iFIX Software Development Submittal Package 109 109 0% 27-Apr-21 28-Sep-21 CEC A1000 A1450

98 A1230 Start-Up Plan Submittal Package 78 78 0% 25-Jun-21 13-Oct-21 CEC A1150 WTAG-0055

99 Equipment DeliveryEquipment Delivery 136 136 20-May-21 01-Dec-21

100 A1440 VFDs - Delivery 68 68 0% 20-May-21 24-Aug-21 CEC A1090, A1105, A1120 A1470, WTAG-0050

101 WTEQ-0100 MCP - Delivery 2 2 0% 12-Aug-21 13-Aug-21 CEC A1005 WTAG-0070

102 A1470 Well Control Panels - Delivery 5 5 0% 18-Aug-21 24-Aug-21 CEC A1440, A1000, A1015, A1030, 
A1045, A1060, A1075, A1135, 
A1005

WTAG-0050, WTEQ-0105

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Bag Filters - Submittals - Weld Map, Procedures

Bag Filters - Submittals - Calculations

Bag Filters - Submittals - Reviewed & Approved

Bag Filters - Release for Delivery

Ion Exchange - Release for Fabrication

Ion Exchange - Delivery

LPGAC System - Release for Fabrication

LPGAC System - Delivery

AOP & Hydrogen Peroxide System - Delivery

CEC Contract Award

MCP Panel Drawing Submittal Package

NHE-3R-VFD Panel Drawing Submittal Package

NHE-2-CP Panel Drawing Submittal Package

NHE-3R-CP- Panel Drawing Submittal Package

NHE-4R-CP Panel Drawing Submittal Package

NHE-5R-CP Panel Drawing Submittal Package

NHE-6-CP Panel Drawing Submittal Package

Network Equipment Submittal Package

NHE-4R-VFD Panel Drawing Submittal Package

NHE-5R-VFD Panel Drawing Submittal Package

PLC Programming Submittal Package

LADWP Review & Approve MCP Design

iFIX Software Development Submittal Package

Start-Up Plan Submittal Package

VFDs - Delivery

MCP - Delivery

Well Control Panels - Delivery
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103 WTEQ-0105 SCADA Cabinet - Delivery 2 2 0% 23-Aug-21 24-Aug-21 CEC A1470 WTAG-0055

104 A1450 Software (Licensing) - Delivery 59 59 0% 08-Sep-21 01-Dec-21 CEC A1185, A1150 WTAG-0055

105 UIGUIG 226 104 07-Oct-20 A 27-Aug-21

106 A1490 Water Holding Tank Contract Award 0 0 100% 07-Oct-20 A UIG PMOB-0005 A1475, A1480, A1495

107 Tank 660Tank 660 188 89 09-Nov-20 A 06-Aug-21

108 A1500 Tank 660 - Foundation Design 45 0 100% 09-Nov-20 A 15-Jan-21 A UIG A1495 WTFD-N0070

109 A1495 Tank 660 - Tank Design & Fabrication 107 46 40% 30-Nov-20 A 08-Jun-21 UIG A1490 A1500, A1505

110 A1505 Tank 660 - Tank Delivery 6 6 0% 30-Jul-21* 06-Aug-21 UIG A1495 WTEQ-0005

111 Tank 540Tank 540 203 104 09-Nov-20 A 27-Aug-21

112 A1475 Tank 540 - Foundation Design 45 0 100% 09-Nov-20 A 15-Jan-21 A UIG A1490, A1480 WTFD-S0025

113 A1480 Tank 540 - Tank Design & Fabrication 85 21 40% 30-Nov-20 A 03-May-21 UIG A1490 A1475, A1485

114 A1485 Tank 540 - Tank Delivery 3 3 0% 25-Aug-21* 27-Aug-21 UIG A1480 WTEQ-0075

115 Phase 1B Treatment System Construction Phase 1B Treatment System Construction 747 599 28-Aug-20 A 09-Aug-23

116 CN-0010 Provide Notice to LADWP re-East Neighbor 
Excavation

1 0 100% 02-Nov-20 A 02-Nov-20 A CAR MOB-0005 WTUG-S0005

117 CN-0005 Provide Notice to LADWP re-Corridor Encroachment 41 41 0% 05-Apr-21* 01-Jun-21 CAR MOB-0005 WTS-0035

118 CN-0015 Collect LADWP Power Release @ Extraction Wells 1 1 0% 28-May-21* 28-May-21 EIA MOB-0005 GW-DM0005

119 Pre MobilizationPre Mobilization 138 11 28-Aug-20 A 19-Apr-21

120 PMOB-0005 Honeywell Executes Agreement 0 0 100% 28-Aug-20 A HON EPA-1010 PMOB-0010, RP-1000, 
WTEQ-0090, EIA-9035, M1, 
WTEQ-115, A1490

121 PMOB-0010 Wood Performs Priority Buyouts 32 0 100% 31-Aug-20 A 14-Oct-20 A CAR PMOB-0005 PMOB-0015, WTEQ-115, 
WTEQ-0090, RP-1000, A1010

122 PMOB-0015 AIS Work Plans & Submittal Reviews 112 11 80% 07-Oct-20 A 19-Apr-21 AIS PMOB-0010 MOB-0005

123 MobilizationMobilization 142 7 16-Oct-20 A 11-May-21

124 MOB-0005 Mobilization, Site Prep, Temp Facilities & Controls 14 0 100% 16-Oct-20 A 04-Nov-20 A AIS EPA-1010, EIA-1005, 
PMOB-0015, CAR-1025, 
EIA-1025

MOB-0010, DEMO-0005, 
WTEQ-0110, M2, CN-0010, 
CN-0005, CN-0015, 
WTS-0034, WTEQ-0008, 125 Utility Investigation/Locate/Protection & Positive IdentificationUtility Investigation/Locate/Protection & Positive Identification110 7 03-Dec-20 A 11-May-21

126 MOB-0010 Geophysical Survey at Lankershim Yard & Nursery 
Area

1 0 100% 03-Dec-20 A 03-Dec-20 A AIS MOB-0005 MOB-0015, MOB-0008

127 MOB-0015 Potholing the Identified Utilities at Lankershim Yard 8 0 100% 28-Dec-20 A 07-Jan-21 A AIS MOB-0010 MOB-0020

128 MOB-0008 DFOW-01 - Preparatory Meeting 13 0 100% 13-Jan-21 A 29-Jan-21 A MOB-0010 MOB-0020

129 MOB-0020 Land Survey 2 0 100% 03-Feb-21 A 04-Feb-21 A AIS MOB-0015, MOB-0008 MOB-0030

130 MOB-0035 Potholing at Well Sites (5 Locations) 3 3 0% 03-May-21 05-May-21 AIS MOB-0030 GW-EQ0005

131 MOB-0030 Potholing at Nursery Area 5 5 0% 03-May-21* 07-May-21 AIS MOB-0020 MOB-0035, MOB-0025, 
WTS-0035, GW-DM0020

132 MOB-0025 Geophysical Survey at 5 Well Locations 2 2 0% 10-May-21 11-May-21 AIS MOB-0030

133 Lankershim Yard Selective DemolitionLankershim Yard Selective Demolition 107 6 04-Dec-20 A 07-May-21

134 Exterior Selective DemolitionExterior Selective Demolition 31 0 04-Dec-20 A 20-Jan-21 A

135 DEMO-0013 DFOW-04 Preparatory Meeting 1 0 100% 04-Dec-20 A 04-Dec-20 A CAR MOB-0005 DEMO-0020

136 DEMO-0025 Take Apart Piping from Stripper & Tanks 13 0 100% 04-Dec-20 A 22-Dec-20 A AIS DEMO-0020, DEMO-0015, 
DEMO-0010, DEMO-0005

DEMO-0030, DEMO-0040

137 DEMO-0005 Disconnect Local Power & Live Lines Going to Items 
to be Demolished

1 0 100% 11-Dec-20 A 11-Dec-20 A AIS MOB-0005, M2 DEMO-0010, DEMO-0025, 
DEMO-0035, WTUG-S0115

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

SCADA Cabinet - Delivery

Software (Licensing) - Delivery

Water Holding Tank Contract Award

Tank 660 - Foundation Design

Tank 660 - Tank Design & Fabrication

Tank 660 - Tank Delivery

Tank 540 - Foundation Design

Tank 540 - Tank Design & Fabrication

Tank 540 - Tank Delivery

Provide Notice to LADWP re-East Neighbor Excavation

Provide Notice to LADWP re-Corridor Encroachment

Collect LADWP Power Release @ Extraction Wells

Wood Performs Priority Buyouts

AIS Work Plans & Submittal Reviews

Mobilization, Site Prep, Temp Facilities & Controls

Geophysical Survey at Lankershim Yard & Nursery Area

Potholing the Identified Utilities at Lankershim Yard

DFOW-01 - Preparatory Meeting

Land Survey

Potholing at Well Sites (5 Locations)

Potholing at Nursery Area

Geophysical Survey at 5 Well Locations

DFOW-04 Preparatory Meeting

Take Apart Piping from Stripper & Tanks

Disconnect Local Power & Live Lines Going to Items to be Demolished
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138 DEMO-0020 Vacuum Truck In Place to Retrieve All Rinse Water 1 0 100% 11-Dec-20 A 11-Dec-20 A AIS DEMO-0015, DEMO-0013 DEMO-0025, DEMO-0035

139 DEMO-0015 Pressure Wash Old Chlorination Building Piping 2 0 100% 16-Dec-20 A 17-Dec-20 A AIS DEMO-0010 DEMO-0020, DEMO-0025, 
DEMO-0035

140 DEMO-0010 Pressure Wash All Piping & Tanks of the Stripper 2 0 100% 16-Dec-20 A 17-Dec-20 A AIS DEMO-0005 DEMO-0015, DEMO-0025, 
DEMO-0035

141 DEMO-0035 Vacuuming Dust Cyclone & Separate from Building & 
Demo

12 0 100% 20-Dec-20 A 20-Dec-20 A AIS DEMO-0005, DEMO-0010, 
DEMO-0015, DEMO-0020

DEMO-0055

142 DEMO-0030 Demo Chlorination Building & All Materials Inside 1 0 100% 23-Dec-20 A 23-Dec-20 A AIS DEMO-0025 DEMO-0070, DEMO-0040, 
WTUG-N0005

143 DEMO-0040 Dispose of All Materials from Demo Job 3 0 100% 29-Dec-20 A 31-Dec-20 A AIS DEMO-0025, DEMO-0030 DEMO-0045, WTUG-N0005

144 DEMO-0075 LADWP Disconnect Transformer 1 0 100% 20-Jan-21 A 20-Jan-21 A LADWP MOB-0005 DEMO-0045

145 Surface & Subsurface Selective DemolitionSurface & Subsurface Selective Demolition 82 6 13-Jan-21 A 07-May-21

146 DEMO-0045 Breakout & Stockpile for Loadout - North 3 0 100% 13-Jan-21 A 15-Jan-21 A AIS DEMO-0040, DEMO-0075 DEMO-0050

147 DEMO-0050 Loadout Concrete & Asphalt onto End Dumps - North 1 0 100% 15-Jan-21 A 17-Jan-21 A AIS DEMO-0045 DEMO-0070, WTUG-N0005

148 DEMO-0070 Transport & Disposal of Non-Hazardous Excavation 
Spoils - North

3 0 100% 18-Jan-21 A 20-Jan-21 A AIS DEMO-0050, DEMO-0030 WTUG-N0055

149 DEMO-0045S Breakout & Stockpile for Loadout - South 3 3 0% 30-Apr-21 04-May-21 AIS WTUG-N0050 DEMO-0050S, DEMO-0050S

150 DEMO-0050S Loadout Concrete & Asphalt onto End Dumps -South 2 2 0% 05-May-21 06-May-21 AIS DEMO-0045S, DEMO-0045S DEMO-0070S

151 DEMO-0070S Transport & Disposal of Non-Hazardous Excavation 
Spoils - South

1 1 0% 07-May-21 07-May-21 AIS DEMO-0050S WTUG-S0005

152 Warehouse Interior Selective DemolitionWarehouse Interior Selective Demolition 96 1 21-Dec-20 A 07-May-21

153 DEMO-0055 All Interior Partitions & Doors 76 1 75% 21-Dec-20 A 07-May-21 AIS DEMO-0035, WTUG-S0105, 
WTUG-S0110

DEMO-0060

154 DEMO-0060 All Restrooms, Fixtures & Existing Electrical 2 0 100% 28-Dec-20 A 29-Dec-20 A AIS DEMO-0055 DEMO-0065

155 DEMO-0065 Repairing & Sealing Openings in the Walls & Ceilings 1 1 0% 07-May-21* 07-May-21 AIS DEMO-0060 WH-0005, WH-0025

156 Water Treatment UG MEPWater Treatment UG MEP 134 91 02-Feb-21 A 10-Aug-21

157 North SideNorth Side 73 30 02-Feb-21 A 14-May-21

158 UG Plumbing & MechanicalUG Plumbing & Mechanical 63 20 02-Feb-21 A 30-Apr-21

159 New Slab AreaNew Slab Area 50 16 02-Feb-21 A 26-Apr-21

160 WTUG-N0085 DFOW-05 Preparatory Meeting 1 0 100% 02-Feb-21 A 02-Feb-21 A CAR MOB-0005 WTUG-N0005

161 WTUG-N0095 DFOW-06 Preparatory Meeting 1 0 100% 17-Feb-21 A 17-Feb-21 A CAR MOB-0005 WTUG-N0010

162 WTUG-N0005 NS - New Slab Area - Excavate Trenches for Piping 18 0 100% 03-Mar-21 A 24-Mar-21 A AIS DEMO-0040, WTUG-N0085, 
DEMO-0030, DEMO-0050

163 WTUG-N0055 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 9 25% 05-Mar-21 A 26-Apr-21 AIS WTUG-N0015, M13, 
DEMO-0070

WTUG-N0060

164 WTUG-N0010 NS - New Slab Area - Install Piping, Stub-Up 5 0 100% 10-Mar-21 A 26-Mar-21 A AIS WTUG-N0095 WTUG-N0070, WTUG-N0011

165 WTUG-N0015 NS - New Slab Area - Backfill & Compact 5 1 50% 24-Mar-21 A 13-Apr-21 AIS WTUG-N0070 WTUG-N0030, WTUG-N0035, 
WTFD-N0020, M3, 
WTUG-N0055, M13

166 WTUG-N0011 NS - New Slab Area - Pressure Test 2 2 0% 05-Apr-21 06-Apr-21 AIS WTUG-N0010, CAR-1035

167 WTUG-N0070 Inspection Point - Piping, Pressure Test 6 6 0% 05-Apr-21 12-Apr-21 LADBS WTUG-N0010 WTUG-N0015

168 Main Conveyance LinesMain Conveyance Lines 37 14 10-Mar-21 A 30-Apr-21

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Vacuum Truck In Place to Retrieve All Rinse Water

Pressure Wash Old Chlorination Building Piping

Pressure Wash All Piping & Tanks of the Stripper

Vacuuming Dust Cyclone & Separate from Building & Demo

Demo Chlorination Building & All Materials Inside

Dispose of All Materials from Demo Job

LADWP Disconnect Transformer

Breakout & Stockpile for Loadout - North

Loadout Concrete & Asphalt onto End Dumps - North

Transport & Disposal of Non-Hazardous Excavation Spoils - North

Breakout & Stockpile for Loadout - South

Loadout Concrete & Asphalt onto End Dumps -South

Transport & Disposal of Non-Hazardous Excavation Spoils - South

All Interior Partitions & Doors

All Restrooms, Fixtures & Existing Electrical

Repairing & Sealing Openings in the Walls & Ceilings

DFOW-05 Preparatory Meeting

DFOW-06 Preparatory Meeting

NS - New Slab Area - Excavate Trenches for Piping

Transport & Disposal of Non-Hazardous Excavation Spoils

NS - New Slab Area - Install Piping, Stub-Up

NS - New Slab Area - Backfill & Compact

NS - New Slab Area - Pressure Test

Inspection Point - Piping, Pressure Test
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169 WTUG-N0035 NS - Main Conveyance Lines - Excavate Trenches for
Main Conveyance Lines & Supporting Piping

8 3 35% 10-Mar-21 A 15-Apr-21 AIS WTUG-N0015 WTUG-N0040

170 WTUG-N0040 NS - Main Conveyance Lines - Install Piping in the 
Main Trench

12 9 15% 17-Mar-21 A 23-Apr-21 AIS WTUG-N0035 WTUG-N0045

171 WTUG-N0045 NS - Main Conveyance Lines - Stub-Up in the 
Propoer Locations & Perform Pressure Test

2 2 0% 22-Apr-21 23-Apr-21 AIS WTUG-N0040 WTUG-N0090, WTUG-N0050

172 WTUG-N0090 Inspection Point - NS Main Conveyance Line 
Compaction

1 1 0% 23-Apr-21 23-Apr-21 AIS-3PI WTUG-N0045 WTUG-N0050

173 WTUG-N0050 NS - Main Conveyance Lines - Backfill & Compact 4 4 0% 26-Apr-21 29-Apr-21 AIS WTUG-N0090, WTUG-N0045 WTUG-N0020, WTUG-S0005, 
M3, WTUG-N0060, 
DEMO-0045S

174 WTUG-N0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 30-Apr-21 30-Apr-21 AIS WTUG-N0055, WTUG-N0050 WTUG-N0065

175 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 54 11 01-Mar-21 A 14-May-21

176 WTUG-N0019 Receive DCB-006 (Electrical) 1 0 100% 01-Mar-21 A 01-Mar-21 A AIS WTUG-N0020

177 WTUG-N0020 NS - UG E&I and Controls - Excavation & Trenching 4 4 0% 30-Apr-21 05-May-21 AIS CAR-1030, WTUG-N0050, M3, 
WTUG-N0019

WTUG-N0025, WTUG-N0065

178 WTUG-N0025 NS - UG E&I and Controls - Install Conduit in Trench 
& Stub-Up

4 4 0% 06-May-21 11-May-21 AIS WTUG-N0020 WTUG-N0030

179 WTUG-N0030 NS - UG E&I and Controls - Make Connection, Backfill
& Compact

2 2 0% 12-May-21 13-May-21 AIS WTUG-N0015, WTUG-N0025, 
M13

WTUG-N0080, WTUG-N0065

180 WTUG-N0080 Inspection Point - UG Conduit Compaction 1 1 0% 13-May-21 13-May-21 AIS-3PI WTUG-N0030 WTUG-N0065

181 WTUG-N0065 Transport & Disposal of Non-Hazardous Excavation 
Spoils

1 1 0% 14-May-21 14-May-21 AIS WTUG-N0060, WTUG-N0020, 
WTUG-N0030, WTUG-N0080

WTUG-S0060

182 South SideSouth Side 66 66 10-May-21 10-Aug-21

183 UG Plumbing & MechanicalUG Plumbing & Mechanical 55 55 10-May-21 26-Jul-21

184 New Slab AreaNew Slab Area 16 16 10-May-21 01-Jun-21

185 WTUG-S0005 SS - New Slab Area - Excavate Trenches for Piping 5 5 0% 10-May-21 14-May-21 AIS WTUG-N0050, CN-0010, 
DEMO-0070S

WTUG-S0010

186 WTUG-S0010 SS - New Slab Area - Install Pipe, Stub-Up & Perform
Pressure Test

5 5 0% 17-May-21 21-May-21 AIS WTUG-S0005 WTUG-S0015

187 WTUG-S0090 Inspection Point - Compaction Testing SS New Slab 
Area

6 6 0% 21-May-21 28-May-21 AIS-3PI WTUG-S0015 WTUG-S0035

188 WTUG-S0015 SS - New Slab Area - Backfilll & Compact 4 4 0% 25-May-21 28-May-21 AIS WTUG-S0010 WTFD-S0020, M5, 
WTUG-S0060, WTUG-S0090

189 WTUG-S0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 01-Jun-21 01-Jun-21 AIS WTUG-N0065, WTUG-S0015 WTUG-S0065

190 Main Conveyance LinesMain Conveyance Lines 25 25 01-Jun-21 05-Jul-21

191 WTUG-S0035 SS - Main Conveyance Lines - Continue Trenches for
Piping Coming from North to South

8 8 0% 01-Jun-21 10-Jun-21 AIS WTUG-S0090 WTUG-S0040

192 WTUG-S0040 SS - Main Conveyance Lines - Install Piping to 
Backwash Supply Tank, Stub-Up & Perform Pressure
Test

12 12 0% 10-Jun-21 25-Jun-21 AIS WTUG-S0035 WTUG-S0045

193 WTUG-S0045 SS - Main Conveyance Lines - Backfilll & Compact 5 5 0% 28-Jun-21 02-Jul-21 AIS WTUG-S0040 WTUG-S0050, WTFD-S0020, 
M5, WTUG-S0065

194 WTUG-S0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 05-Jul-21 05-Jul-21 AIS WTUG-S0060, WTUG-S0045 WTUG-S0070

195 Supporting LinesSupporting Lines 16 16 05-Jul-21 26-Jul-21

196 WTUG-S0050 SS - Supporting Lines - Excavate Trenches for Piping 5 5 0% 05-Jul-21 09-Jul-21 AIS WTUG-S0045 WTUG-S0055

197 WTUG-S0055 SS - Supporting Lines - Install Piping, Stub-Up & 
Perform Pressure Test

5 5 0% 12-Jul-21 16-Jul-21 AIS WTUG-S0050 WTUG-S0075

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

NS - Main Conveyance Lines - Excavate Trenches for Main Conveyance Lines & Supporting Piping

NS - Main Conveyance Lines - Install Piping in the Main Trench

NS - Main Conveyance Lines - Stub-Up in the Propoer Locations & Perform Pressure Test

Inspection Point - NS Main Conveyance Line Compaction

NS - Main Conveyance Lines - Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

Receive DCB-006 (Electrical)

NS - UG E&I and Controls - Excavation & Trenching

NS - UG E&I and Controls - Install Conduit in Trench & Stub-Up

NS - UG E&I and Controls - Make Connection, Backfill & Compact

Inspection Point - UG Conduit Compaction

Transport & Disposal of Non-Hazardous Excavation Spoils

SS - New Slab Area - Excavate Trenches for Piping

SS - New Slab Area - Install Pipe, Stub-Up & Perform Pressure Test

Inspection Point - Compaction Testing SS New Slab Area

SS - New Slab Area - Backfilll & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

SS - Main Conveyance Lines - Continue Trenches for Piping Coming from North to South

SS - Main Conveyance Lines - Install Piping to Backwash Supply Tank, Stub-Up & Per

SS - Main Conveyance Lines - Backfilll & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

SS - Supporting Lines - Excavate Trenches for Piping

SS - Supporting Lines - Install Piping, Stub-Up & Perform Pressure Test
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198 WTUG-S0075 SS - Supporting Lines - Backfill & Compact 6 6 0% 19-Jul-21 26-Jul-21 AIS WTUG-S0055 WTUG-S0070, CN-0020, M5, 
WTFD-S0020, WTUG-S0020

199 WTUG-S0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 26-Jul-21 26-Jul-21 AIS WTUG-S0065, WTUG-S0075 WTUG-S0080

200 UG Electrical, Instrumentation & ControlsUG Electrical, Instrumentation & Controls 11 11 27-Jul-21 10-Aug-21

201 WTUG-S0020 SS - UG E&I and Controls - Excavate & Trenching 4 4 0% 27-Jul-21 30-Jul-21 AIS WTUG-S0075, M5 WTUG-S0025

202 WTUG-S0025 SS - UG E & I and Controls - Install Conduit in Trench
& Stub-Up (Includes Ductbank & Switch to PL 
Conduit)

4 4 0% 02-Aug-21 05-Aug-21 AIS WTUG-S0020 WTUG-S0030

203 WTUG-S0095 Inspection Point - Compaction Testing SS UG Elec, 
I&C Trench

6 6 0% 02-Aug-21 09-Aug-21 AIS-3PI WTUG-S0030 WTFD-S0020

204 WTUG-S0030 SS - UG E & I and Controls - Make Connections; 
Backfill & Compact

2 2 0% 06-Aug-21 09-Aug-21 AIS WTUG-S0025 WTUG-S0080, WTUG-S0095

205 WTUG-S0080 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 10-Aug-21 10-Aug-21 AIS WTUG-S0070, WTUG-S0030 WTFD-S0055

206 FoundationsFoundations 154 114 16-Feb-21 A 22-Sep-21

207 North SideNorth Side 118 78 16-Feb-21 A 02-Aug-21

208 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 14 14 25-Jun-21 14-Jul-21

209 WTFD-N0005 North Side - Install Bollards 1 1 0% 25-Jun-21* 25-Jun-21 AIS WTFD-N0020 WTFD-N0010

210 WTFD-N0010 North Side - Install Guardrail 1 1 0% 28-Jun-21* 28-Jun-21 AIS WTFD-N0005 WTFD-N0015

211 WTFD-N0015 North Side - Install Fencing 1 1 0% 14-Jul-21* 14-Jul-21 AIS WTFD-N0010 WTFD-S0005

212 Concrete WorkConcrete Work 118 78 16-Feb-21 A 02-Aug-21

213 WTFD-N104 Receive DCB-007 (Structural) 23 0 100% 16-Feb-21 A 16-Feb-21 A CAR WTFD-N0025, WTFD-N105

214 WTFD-N105 DFOW-07 Preparatory Meeting 7 0 100% 29-Mar-21 A 29-Mar-21 A CAR WTFD-N104

215 WTFD-N0020 Sumps S-100, S-200, S-250, S-300, S-501, S-502, 
S-600

0 0 0% 14-Apr-21 14-Apr-21 AIS WTUG-N0015, M13 WTFD-N0025, WTFD-N0005

216 WTFD-N0025 Sulfuric Acid Containment Structure; S-502 15 15 0% 15-Apr-21 05-May-21 AIS WTFD-N0020, WTFD-N104 WTFD-N0030, WTFD-N0090

217 WTFD-N0030 Chemical Truck Unloading Ramp; 2/S-501 15 15 0% 15-Apr-21 05-May-21 AIS WTFD-N0025 WTFD-N0035, M14

218 WTFD-N0035 Duplex Equipment Foundation / Platform; S-500 15 15 0% 06-May-21 26-May-21 AIS WTFD-N0030, M14 WTFD-N0040

219 WTFD-N0040 Ion Exchange System Foundations; 5/S-504 15 15 0% 06-May-21 26-May-21 AIS WTFD-N0035 WTFD-N0045, WTEQ-0020, 
M15

220 WTFD-N0045 Hydrogen Peroxide Tank Foundations; 6/S504 15 15 0% 13-May-21 03-Jun-21 AIS WTFD-N0040 WTEQ-0050, WTEQ-0025, 
WTFD-N0095, WTFD-N0100

221 WTFD-N0095 Inspection Point - Compaction & Reinforcing HYP 
Tank Foundation

1 1 0% 03-Jun-21 03-Jun-21 AIS-3PI WTFD-N0045, M15 WTFD-N0050

222 WTFD-N0100 Inspection Point - Reinforcing HYP Tank Foundation 6 6 0% 04-Jun-21 11-Jun-21 LADBS WTFD-N0045, M15 WTFD-N0050

223 WTFD-N0090 Transport & Disposal of Non-Hazordous Excavation 
Spoils

38 38 0% 10-Jun-21 02-Aug-21 AIS WTFD-N0085, WTFD-N0025 WTFD-S0055

224 WTFD-N0050 Slab Trench Drain; S-700 15 15 0% 14-Jun-21 02-Jul-21 AIS WTFD-N0095, WTFD-N0100 WTFD-N0055

225 WTFD-N0055 8" SOG & Containment Curb; 8, 14/S-601 10 10 0% 21-Jun-21 02-Jul-21 AIS WTFD-N0050 WTFD-N0060, WTEQ-0050, 
M17

226 WTFD-N0060 12" SOG; 15/S-601 10 10 0% 21-Jun-21 02-Jul-21 AIS WTFD-N0055 WTFD-N0065, WTEQ-0050

227 WTFD-N0065 Backwash Holding Tank-Elect Tower Foundation; 
C/S-503

10 10 0% 05-Jul-21 16-Jul-21 AIS WTFD-N0060, M17 WTFD-N0070, WTEQ-0045

228 WTFD-N0070 Backwash Holding Tank-Foundation; S-503 10 10 0% 06-Jul-21 19-Jul-21 AIS WTFD-N0065, A1500 WTFD-N0075, WTEQ-0045, 
WTEQ-0005, M4

229 WTFD-N0075 Backwash Holding Tank-18" Concrete Pad; S-503 10 10 0% 13-Jul-21 26-Jul-21 AIS WTFD-N0070 WTFD-N0080, WTEQ-0045, 
WTFD-N0085

230 WTFD-N0085 AOP Equipment Foundations 10 10 0% 20-Jul-21 02-Aug-21 AIS WTFD-N0075 WTEQ-0070, WTFD-N0090

231 WTFD-N0080 Misc Finishes 10 10 0% 20-Jul-21 02-Aug-21 AIS WTFD-N0075 WTFD-S0005

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

SS - Supporting Lines - Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

SS - UG E&I and Controls - Excavate & Trenching

SS - UG E & I and Controls - Install Conduit in Trench & Stub-Up (Inclu

Inspection Point - Compaction Testing SS UG Elec, I&C Trench

SS - UG E & I and Controls - Make Connections; Backfill & Compact

Transport & Disposal of Non-Hazordous Excavation Spoils

North Side - Install Bollards

North Side - Install Guardrail

North Side - Install Fencing

Receive DCB-007 (Structural)

DFOW-07 Preparatory Meeting

Sumps S-100, S-200, S-250, S-300, S-501, S-502, S-600

Sulfuric Acid Containment Structure; S-502

Chemical Truck Unloading Ramp; 2/S-501

Duplex Equipment Foundation / Platform; S-500

Ion Exchange System Foundations; 5/S-504

Hydrogen Peroxide Tank Foundations; 6/S504

Inspection Point - Compaction & Reinforcing HYP Tank Foundation

Inspection Point - Reinforcing HYP Tank Foundation

Transport & Disposal of Non-Hazordous Excavation Spoils

Slab Trench Drain; S-700

8" SOG & Containment Curb; 8, 14/S-601

12" SOG; 15/S-601

Backwash Holding Tank-Elect Tower Foundation; C/S-503

Backwash Holding Tank-Foundation; S-503

Backwash Holding Tank-18" Concrete Pad; S-503

AOP Equipment Foundations

Misc Finishes
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232 South SideSouth Side 31 31 10-Aug-21 22-Sep-21

233 Bollards, Guardrails & FencingBollards, Guardrails & Fencing 3 3 07-Sep-21 09-Sep-21

234 WTFD-S0010 South Side - Install Guardrails to Protect LPGAC 
Vessels

1 1 0% 07-Sep-21* 07-Sep-21 AIS WTFD-S0020 WTFD-S0015

235 WTFD-S0015 South Side - Install Guardrails to Protect Backwash 
Holding Tank & Piping

1 1 0% 08-Sep-21 08-Sep-21 AIS WTFD-S0010 WTFD-S0005

236 WTFD-S0005 South Side - Install Bollards to Protect Utility 
Transformers

1 1 0% 09-Sep-21 09-Sep-21 AIS WTFD-S0015, WTFD-N0015, 
WTFD-N0080

237 Concrete WorkConcrete Work 31 31 10-Aug-21 22-Sep-21

238 WTFD-S0020 Sump S-500, S-510, S-600 30 30 0% 10-Aug-21 21-Sep-21 AIS WTUG-S0015, WTUG-S0045, 
WTUG-S0075, WTUG-S0095

WTFD-S0025, WTFD-S0010, 
WTFD-S0055

239 WTFD-S0025 Backwash Supply Tank Foundation; S-506 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0020, A1475 WTFD-S0030, M6, 
WTFD-S0060

240 WTFD-S0030 LPGAC System Foundation; S-506 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0025 WTFD-S0035, WTEQ-0035

241 WTFD-S0035 Future LPGAC System Foundation; S-506 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0030 WTFD-S0040, WTEQ-0040

242 WTFD-S0040 Slab Trench Drain; S-701 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0035 WTFD-S0045

243 WTFD-S0045 8" SPG; 14/S-601 30 30 0% 10-Aug-21 21-Sep-21 AIS WTFD-S0040 WTFD-S0050, WTUG-S0085

244 WTFD-S0055 Transport & Disposal of Non-Hazordous Excavation 
Spoils

26 26 0% 17-Aug-21 22-Sep-21 AIS WTFD-S0050, WTFD-N0090, 
WTFD-S0020, WTUG-S0080

WTS-0060

245 WTFD-S0050 Misc Finishes 10 10 0% 08-Sep-21 21-Sep-21 AIS WTFD-S0045 WTFD-S0055

246 WTFD-S0060 Inspection Point - Backwash Supply Tank Foundation 6 6 0% 14-Sep-21 21-Sep-21 LADBS WTFD-S0025 WTEQ-0075, WTEQ-0055, 
WTS-0005

247 Sewers & Conveyance LinesSewers & Conveyance Lines 101 101 01-Jun-21 20-Oct-21

248 Sanitary SewerSanitary Sewer 13 13 22-Sep-21 08-Oct-21

249 WTS-0005 Sanitary Sewer Line - Excavate 8" & 6" Lateral from 
Backwash Holding Tank

5 5 0% 22-Sep-21 28-Sep-21 AIS CAR-1035, WTFD-S0060 WTS-0010

250 WTS-0080 Inspection Point - Sanitary Sewer Line Pressure Test 
& Manholes

5 5 0% 28-Sep-21 04-Oct-21 LADBS WTS-0010, WTS-0015 WTS-0050

251 WTS-0010 Sanitary Sewer Line - Install Pipe in Trench & 
Pressure Test from Backwash Holding Tank to Main 
on Vose St.

2 2 0% 29-Sep-21 30-Sep-21 AIS WTS-0005 WTS-0015, WTS-0080

252 WTS-0015 Sanitary Sewer Line - Install 3 Manholes (2 by AIS & 
1 by Sub)

4 4 0% 29-Sep-21 04-Oct-21 AIS WTS-0010 WTS-0080

253 WTS-0050 Sanitary Sewer Line - Public Street Work 
(Restoration)

3 3 0% 05-Oct-21 07-Oct-21 AIS WTS-0080 WTS-0020, WTS-0060

254 WTS-0060 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 08-Oct-21 08-Oct-21 AIS WTS-0050, WTFD-S0055 WTS-0065

255 Storm SewerStorm Sewer 9 9 08-Oct-21 20-Oct-21

256 WTS-0020 Storm Sewer - Trenching & Piping of New 4" to 6" & 
8" PVC Pipe

2 2 0% 08-Oct-21 11-Oct-21 AIS WTS-0050 WTS-0025

257 WTS-0025 Storm Sewer - Pipe to Maxwell Plus drywell Infiltration
System

1 1 0% 12-Oct-21 12-Oct-21 AIS WTS-0020 WTS-0030

258 WTS-0030 Storm Sewer - Leak Test Pipe/ Backfill and Compact 1 1 0% 13-Oct-21 13-Oct-21 AIS WTS-0025 CN-0020, WTS-0065, 
WTS-0075

259 WTS-0075 Inspection Point - Leak Test Pipe Compaction Test 1 1 0% 13-Oct-21 13-Oct-21 AIS-3PI WTS-0030 WTS-0055

260 WTS-0055 Install Maxwell Drywell System 4 4 0% 14-Oct-21 19-Oct-21 TOR WTS-0075 CN-0020, WTS-0065

261 WTS-0065 Transport & Disposal of Non-Hazordous Excavation 
Spoils

1 1 0% 20-Oct-21 20-Oct-21 AIS WTS-0055, WTS-0030, 
WTS-0060

262 24" Start-Up / Bypass Conveyance Line24" Start-Up / Bypass Conveyance Line 77 77 01-Jun-21 16-Sep-21

263 WTS-0034 DFOW-03 Preparatory Meeting 5 5 0% 01-Jun-21* 07-Jun-21 CAR MOB-0005 WTS-0035

264 WTS-0070 Transport & Disposal of Non-Hazordous Excavation 
Spoils

4 4 0% 15-Jun-21 18-Jun-21 AIS WTS-0035

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

South Side - Install Guardrails to Protect LPGAC Vessels

South Side - Install Guardrails to Protect Backwash Holding 

South Side - Install Bollards to Protect Utility Transformers

Sump S-500, S-510, S-600

Backwash Supply Tank Foundation; S-506

LPGAC System Foundation; S-506

Future LPGAC System Foundation; S-506

Slab Trench Drain; S-701

8" SPG; 14/S-601

Transport & Disposal of Non-Hazordous Excavation Sp

Misc Finishes

Inspection Point - Backwash Supply Tank Foundation

Sanitary Sewer Line - Excavate 8" & 6" Lateral from 

Inspection Point - Sanitary Sewer Line Pressure Te

Sanitary Sewer Line - Install Pipe in Trench & Pressu

Sanitary Sewer Line - Install 3 Manholes (2 by AIS 

Sanitary Sewer Line - Public Street Work (Restora

Transport & Disposal of Non-Hazordous Excavati

Storm Sewer - Trenching & Piping of New 4" to 

Storm Sewer - Pipe to Maxwell Plus drywell Infilt

Storm Sewer - Leak Test Pipe/ Backfill and Com

Inspection Point - Leak Test Pipe Compaction T

Install Maxwell Drywell System

Transport & Disposal of Non-Hazordous Exca

DFOW-03 Preparatory Meeting

Transport & Disposal of Non-Hazordous Excavation Spoils
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265 WTS-0035 24" Startup / Bypass Conveyance Line - Excavate 15 15 0% 15-Jun-21 05-Jul-21 AIS MOB-0030, CN-0005, 
WTS-0034

WTS-0040, WTS-0070

266 WTS-0040 24" Startup / Bypass Conveyance Line - Install 40 40 0% 01-Jul-21 25-Aug-21 AIS WTS-0035 WTS-0085

267 WTS-0085 Inspection Point - Pressure Test 24" Startup ByPass 
Conveyance Line

5 5 0% 19-Aug-21 25-Aug-21 LADBS WTS-0040 WTS-0045

268 WTS-0045 24" Startup / Bypass Conveyance Line - Backfill & 
Compact

10 10 0% 26-Aug-21 09-Sep-21 AIS WTS-0085 CN-0020, WTS-0090

269 WTS-0090 Inspection Point - Compaction Test 24" Startup 
ByPass Conveyance Line

5 5 0% 10-Sep-21 16-Sep-21 AIS-3PI WTS-0045 EIA-9000, CN-0020

270 Water Treatment EquipmentWater Treatment Equipment 50 50 10-Sep-21 18-Nov-21

271 WTEQ-0008 DFOW-09 Preparatory Meeting 5 5 0% 15-Sep-21 21-Sep-21 CAR MOB-0005 WTEQ-0010

272 WTEQ-0125 Inspection Point - Anchor Bolts 43 43 0% 21-Sep-21 18-Nov-21 AIS-3PI WTEQ-0020, WTEQ-0025, 
WTEQ-0035, WTEQ-0040, 
WTEQ-0045, WTEQ-0050

M7

273 WTEQ-0010 Anchor pH Adjustment Equipment (Includes Sulfuric 
Acid Tank & Sulfuric Acid Storage Air Dryer)

3 3 0% 29-Sep-21 01-Oct-21 AIS WTEQ-0055, WTEQ-0095, 
WTEQ-0008

WTEQ-0015, M7

274 WTEQ-0015 Anchor Filtration Equipment 6 6 0% 04-Oct-21 11-Oct-21 AIS WTEQ-0010, WTEQ-0060 WTEQ-0020, WTAG-90, M7

275 WTEQ-0020 Anchor Ion Exchange Equipment 4 4 0% 12-Oct-21 15-Oct-21 AIS WTEQ-0015, WTEQ-0065, 
WTFD-N0040

WTEQ-0025, M7, WTEQ-0125

276 WTEQ-0025 Anchor AOP Equipment - Phase 1B 3 3 0% 18-Oct-21 20-Oct-21 AIS WTEQ-0020, WTEQ-0070, 
WTFD-N0045, M15

WTEQ-0030, M7, WTEQ-0125

277 WTEQ-0030 Anchor AOP Equipment - Phase 3 3 3 0% 21-Oct-21 25-Oct-21 AIS WTEQ-0025, WTEQ-0070 WTEQ-0035, M7

278 WTEQ-0035 Anchor LPGAC Equipment - Phase 1B 3 3 0% 26-Oct-21 28-Oct-21 AIS WTEQ-0030, WTFD-S0030, 
WTEQ-120

WTEQ-0040, M7, WTEQ-0125

279 WTEQ-0040 Anchor LPGAC Equipment - Phase 3 5 5 0% 29-Oct-21 04-Nov-21 AIS WTEQ-0035, WTFD-S0035, 
WTEQ-120

WTEQ-0045, M7, WTEQ-0125

280 WTEQ-0045 Anchor Backwash Equipment 5 5 0% 05-Nov-21 11-Nov-21 AIS WTEQ-0040, WTFD-N0070, 
WTFD-N0075, WTFD-N0065

WTEQ-0050, M7, WTEQ-0125

281 WTEQ-0050 Anchor Process Support Equipment 5 5 0% 12-Nov-21 18-Nov-21 AIS WTEQ-0045, WTFD-N0045, 
WTFD-N0055, WTFD-N0060, 
M15, M17

WTAG-0005, M7, WTEQ-0125

282 Water Holding TanksWater Holding Tanks 30 30 10-Sep-21 21-Oct-21

283 WTEQ-0005 Tank 660 Water Storage Tank - Receive, Offload & 
Erect

15 15 0% 10-Sep-21 30-Sep-21 UIG WTFD-N0070, A1505, M4 WTAG-0005, WTEQ-0075

284 WTEQ-0075 Tank 540 Water Storage Tank - Receive, Offload & 
Erect

15 15 0% 01-Oct-21 21-Oct-21 UIG A1485, WTEQ-0005, M6, 
WTFD-S0060

WTAG-30

285 Warehouse ModificationsWarehouse Modifications 121 121 03-May-21 20-Oct-21

286 CMUCMU 41 41 03-May-21 29-Jun-21

287 WH-0002 DFOW-08 Preparatory Meeting 5 5 0% 03-May-21 07-May-21 CAR MOB-0005 WH-0005

288 WH-0005 CMU - Survey Marking & Layout 1 1 0% 10-May-21* 10-May-21 AIS DEMO-0065, WH-0002 WH-0010

289 WH-0020 CMU - Opening Supports for Doors & Windows 2 2 0% 11-May-21 12-May-21 AIS WH-0015 WH-0045

290 WH-0010 CMU - Epoxy #5 Dowels - 6" Embed 3 3 0% 11-May-21 13-May-21 AIS WH-0005 WH-0015, WH-0045

291 WH-0015 CMU - Base Course & Vertical Rebar to +8' (#5 @ 
16" oc)

4 4 0% 11-May-21 14-May-21 AIS WH-0010 WH-0020, WH-0045

292 WH-0045 CMU - Bond Beam @ +4' & Horizontal Rebar (#5) 2 2 0% 17-May-21 18-May-21 AIS WH-0020, WH-0015, WH-0010 WH-0050, WH-0055

293 WH-0050 CMU - Rough-In J-Box & Conduits @ +4' 2 2 0% 17-May-21 18-May-21 AIS WH-0045 WH-0055

294 WH-0055 CMU - Set Up Scaffolding 2 2 0% 19-May-21 20-May-21 AIS WH-0045, WH-0050 WH-0060, WH-0065

295 WH-0060 CMU - Bond Beam @ +8' & Horizontal Rebar (#5) 3 3 0% 21-May-21 25-May-21 AIS WH-0055 WH-0070, WH-0075

296 WH-0065 CMU - Rough-In J-Box & Conduit @ +8' 3 3 0% 21-May-21 25-May-21 AIS WH-0055 WH-0070, WH-0075

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

24" Startup / Bypass Conveyance Line - Excavate

24" Startup / Bypass Conveyance Line - Install

Inspection Point - Pressure Test 24" Startup ByPass Conveyance

24" Startup / Bypass Conveyance Line - Backfill & Compact

Inspection Point - Compaction Test 24" Startup ByPass C

DFOW-09 Preparatory Meeting

Inspection Point - Anchor Bolts

Anchor pH Adjustment Equipment (Includes Sulfuric

Anchor Filtration Equipment

Anchor Ion Exchange Equipment

Anchor AOP Equipment - Phase 1B

Anchor AOP Equipment - Phase 3

Anchor LPGAC Equipment - Phase 1B

Anchor LPGAC Equipment - Phase 3

Anchor Backwash Equipment

Anchor Process Support Equipmen

Tank 660 Water Storage Tank - Receive, Offload & 

Tank 540 Water Storage Tank - Receive, Off

DFOW-08 Preparatory Meeting

CMU - Survey Marking & Layout

CMU - Opening Supports for Doors & Windows

CMU - Epoxy #5 Dowels - 6" Embed

CMU - Base Course & Vertical Rebar to +8' (#5 @ 16" oc)

CMU - Bond Beam @ +4' & Horizontal Rebar (#5)

CMU - Rough-In J-Box & Conduits @ +4'

CMU - Set Up Scaffolding

CMU - Bond Beam @ +8' & Horizontal Rebar (#5)

CMU - Rough-In J-Box & Conduit @ +8'
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297 WH-0075 CMU - Inspection & Pour Grout to +8' 2 2 0% 26-May-21 27-May-21 AIS WH-0065, WH-0060 WH-0080

298 WH-0080 CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" 
oc)

2 2 0% 28-May-21 01-Jun-21 AIS WH-0075 WH-0085

299 WH-0085 CMU - Bond Beam @ +12' & Horizontal Rebar (#5) 4 4 0% 02-Jun-21 07-Jun-21 AIS WH-0080 WH-0090

300 WH-0090 CMU - Embed Structural Steel Anchors 4 4 0% 08-Jun-21 11-Jun-21 AIS WH-0085 WH-0095

301 WH-0095 CMU - Bond Beam @ +14'-8" & Horizontal Rebar 
(#5)

4 4 0% 14-Jun-21 17-Jun-21 AIS WH-0090 WH-0100

302 WH-0100 CMU - Inspection & Pour Grout +8' to +14'-8" 4 4 0% 18-Jun-21 23-Jun-21 AIS WH-0095 WH-0105

303 WH-0105 CMU - Grout Curing 4 4 0% 24-Jun-21 29-Jun-21 AIS WH-0100 WH-0110, WH-0115

304 SteelSteel 10 10 30-Jun-21 13-Jul-21

305 WH-0110 Steel - W8 Beam Embed PL w/5/8" A.B. 2 2 0% 30-Jun-21 01-Jul-21 AIS WH-0105 WH-0120, WH-0125

306 WH-0115 Steel - WT5 Beam Embed PL w/5/8" A.B. 2 2 0% 30-Jun-21 01-Jul-21 AIS WH-0105 WH-0130

307 WH-0120 Steel - W8 Main Beams - Erection 4 4 0% 02-Jul-21 07-Jul-21 AIS WH-0110 WH-0130

308 WH-0125 Steel - W8 Connection Beams - Erection 4 4 0% 02-Jul-21 07-Jul-21 AIS WH-0110 WH-0130

309 WH-0130 Steel - WT5 Diagonal Beam - Erection 3 3 0% 08-Jul-21 12-Jul-21 AIS WH-0115, WH-0120, WH-0125 WH-0135, WH-0145

310 WH-0135 Steel - Final Inspection 1 1 0% 13-Jul-21 13-Jul-21 AIS WH-0130 CN-0020

311 Framing & Wall OpeningsFraming & Wall Openings 6 6 12-Jul-21 19-Jul-21

312 WH-0145 Framing - Wall B & C, 3-5/8" Bottom Track Installation 2 2 0% 12-Jul-21 13-Jul-21 AIS WH-0130 WH-0150, WH-0155

313 WH-0150 Framing - Wall B & C, 3-5/8" Stud & Top Track 
Installation

5 5 0% 12-Jul-21 16-Jul-21 AIS WH-0145 WH-0160, WH-0165

314 WH-0155 Framing - Wall A, 5.5" Stud Above CMU to Bottom of 
'E' Roof

5 5 0% 12-Jul-21 16-Jul-21 AIS WH-0145 WH-0160, WH-0165, WH-0180

315 WH-0180 Framing - 600T300-97, Cont Track Ledger 
Installation

5 5 0% 12-Jul-21 16-Jul-21 AIS WH-0160, WH-0155 WH-0290

316 WH-0290 Framing - 600S200-43, Joist Installation 4 4 0% 14-Jul-21 19-Jul-21 AIS WH-0180 WH-0300, WH-0190

317 WH-0160 Door & Frame Installation 2 2 0% 15-Jul-21 16-Jul-21 AIS WH-0150, WH-0155 WH-0165, WH-0180

318 WH-0165 Metal Siding Wall Openings for HVAC 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0150, WH-0155, WH-0160 WH-0300

319 WH-0305 Framing - X-Strap Vertical & Horizontal Bracing 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0300 WH-0310

320 WH-0300 Framing - Wall B & C, Backrings & Final Inspection 2 2 0% 16-Jul-21 19-Jul-21 AIS WH-0290, WH-0165 WH-0305

321 MechanicalMechanical 15 15 14-Jul-21 03-Aug-21

322 WH-0190 Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4 3 3 0% 14-Jul-21 16-Jul-21 AIS WH-0290, CAR-1040 WH-0195, WH-0140

323 WH-0195 Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior 
Wall

5 5 0% 15-Jul-21 21-Jul-21 AIS WH-0190 WH-0200

324 WH-0200 Set CU-1, 2, 3, 4 5 5 0% 19-Jul-21 23-Jul-21 AIS WH-0195 WH-0205

325 WH-0205 Install 8" Round RA Ducts to L-1, 2 5 5 0% 19-Jul-21 23-Jul-21 AIS WH-0200 WH-0210

326 WH-0215 Install Energy Recovery Unit ERU-1 3 3 0% 20-Jul-21 22-Jul-21 AIS WH-0210 WH-0220

327 WH-0210 Install AHU-1, 2, 3, 4 5 5 0% 20-Jul-21 26-Jul-21 AIS WH-0205 WH-0215

328 WH-0220 Install Electric Heater EH-1 2 2 0% 21-Jul-21 22-Jul-21 AIS WH-0215 WH-0225

329 WH-0225 Install 6" Round RA Ducts; 8" to 6" X 6" 5 5 0% 21-Jul-21 27-Jul-21 AIS WH-0220 WH-0230

330 WH-0230 Install 6" X 6" Transfer Duct 5 5 0% 21-Jul-21 27-Jul-21 AIS WH-0225 WH-0235

331 WH-0235 Install Refrigerant Piping from CU-1, 2, 3, 4 to 
AHU-1, 2, 3, 4

5 5 0% 21-Jul-21 27-Jul-21 AIS WH-0230 WH-0240, WH-0245

332 WH-0240 Install T-Stats 2 2 0% 26-Jul-21 27-Jul-21 AIS WH-0235 WH-0250

333 WH-0245 Duct Pressure Test & Inspection 2 2 0% 27-Jul-21 28-Jul-21 AIS WH-0235 WH-0250

334 WH-0250 Install FA & RA Diffusers & Grilles 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0245, WH-0240 WH-0255

335 WH-0255 Duct Insulation 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0250 WH-0260

336 WH-0260 Refrigerant Pipe Insulation 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0255 WH-0265

337 WH-0265 Equipment Start-Up & Testing 3 3 0% 28-Jul-21 30-Jul-21 AIS WH-0260 WH-0270

338 WH-0270 TAB for HVAC 3 3 0% 29-Jul-21 02-Aug-21 AIS WH-0265 WH-0275

339 WH-0275 Final Inspection & Punchlist 3 3 0% 30-Jul-21 03-Aug-21 AIS WH-0270 CN-0020

340 PlumbingPlumbing 15 15 14-Jul-21 03-Aug-21

341 WH-0170 Plumbing - Rough-In Pipes & Vents 3 3 0% 14-Jul-21 16-Jul-21 AIS WH-0140 WH-0175, WH-0285, WH-0025

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

CMU - Inspection & Pour Grout to +8'

CMU - Extend Vertical Rebar to +14'-8" (#5 @ 16" oc)

CMU - Bond Beam @ +12' & Horizontal Rebar (#5)

CMU - Embed Structural Steel Anchors

CMU - Bond Beam @ +14'-8" & Horizontal Rebar (#5)

CMU - Inspection & Pour Grout +8' to +14'-8"

CMU - Grout Curing

Steel - W8 Beam Embed PL w/5/8" A.B.

Steel - WT5 Beam Embed PL w/5/8" A.B.

Steel - W8 Main Beams - Erection

Steel - W8 Connection Beams - Erection

Steel - WT5 Diagonal Beam - Erection

Steel - Final Inspection

Framing - Wall B & C, 3-5/8" Bottom Track Installation

Framing - Wall B & C, 3-5/8" Stud & Top Track Installation

Framing - Wall A, 5.5" Stud Above CMU to Bottom of 'E' Roof

Framing - 600T300-97, Cont Track Ledger Installation

Framing - 600S200-43, Joist Installation

Door & Frame Installation

Metal Siding Wall Openings for HVAC

Framing - X-Strap Vertical & Horizontal Bracing

Framing - Wall B & C, Backrings & Final Inspection

Rough-In Intake Louver L-1, 2, XFMR-1, 2, 3, 4

Rough-In Opening for EF-1, 2 SF-1, 2, 3 @ Exterior Wall

Set CU-1, 2, 3, 4

Install 8" Round RA Ducts to L-1, 2

Install Energy Recovery Unit ERU-1

Install AHU-1, 2, 3, 4

Install Electric Heater EH-1

Install 6" Round RA Ducts; 8" to 6" X 6"

Install 6" X 6" Transfer Duct

Install Refrigerant Piping from CU-1, 2, 3, 4 to AHU-1, 2, 3, 4

Install T-Stats

Duct Pressure Test & Inspection

Install FA & RA Diffusers & Grilles

Duct Insulation

Refrigerant Pipe Insulation

Equipment Start-Up & Testing

TAB for HVAC

Final Inspection & Punchlist

Plumbing - Rough-In Pipes & Vents
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342 WH-0175 Plumbing - Extend Waste & Vent Pipe Aboveground 5 5 0% 14-Jul-21 20-Jul-21 AIS WH-0170, WH-0140 WH-0285, WH-0295

343 WH-0295 Plumbing - Extend C-Water from POC to Restroom 
Sink, Toilet & Drinking Fountain

5 5 0% 16-Jul-21 22-Jul-21 AIS WH-0175 WH-0325

344 WH-0325 Plumbing - Install Tankless Water Heater 2 2 0% 21-Jul-21 22-Jul-21 AIS WH-0295 WH-0330

345 WH-0330 Plumbing - Final Rough-In & Inspection 2 2 0% 23-Jul-21 26-Jul-21 AIS WH-0325 WH-0355

346 WH-0355 Plumbing - Install Sink & Faucets 5 5 0% 23-Jul-21 29-Jul-21 AIS WH-0330 WH-405

347 WH-405 Plumbing - Final Inspection & Checklist 3 3 0% 30-Jul-21 03-Aug-21 AIS WH-0355 WH-0450, WH-0460

348 ElectricalElectrical 67 67 14-Jul-21 15-Oct-21

349 WH-0025 Elec - Floor Plan Layout Coordination Meeting 2 2 0% 14-Jul-21 15-Jul-21 AIS DEMO-0065, WH-0170 WH-0030

350 WH-0140 Elec - Rough-In Conduit 5 5 0% 14-Jul-21 20-Jul-21 AIS WH-0190 WH-0170, WH-0175, WH-0185

351 WH-0030 Elec - Terminate UG Conduit Risers for SWBD-1, 
SWBD-2 & MCC-1

3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0025 WH-0035

352 WH-0035 Elec - Floor Plan Layouts; Control Room, MCC Room
& Elec Equip Room

3 3 0% 16-Jul-21 20-Jul-21 AIS WH-0030 WH-0040

353 WH-0040 Elec - Terminate UG Conduit Risers for Transformers
1, 2, 3, 4

3 3 0% 19-Jul-21 21-Jul-21 AIS WH-0035 WH-0185

354 WH-0185 Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4 3 3 0% 22-Jul-21 26-Jul-21 AIS WH-0140, WH-0040 WH-0280, WH-0320

355 WH-0320 Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch 
Circuits

5 5 0% 22-Jul-21 28-Jul-21 AIS WH-0280, WH-0185 WH-0360

356 WH-0280 Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC
Room

3 3 0% 26-Jul-21 28-Jul-21 AIS WH-0185 WH-0320

357 WH-0360 Elec - Rough-In Inspection 2 2 0% 28-Jul-21 29-Jul-21 AIS WH-0320 WH-0365

358 WH-0365 Elec - HVAC Equipment; Wire Pulling & Termination 3 3 0% 28-Jul-21 30-Jul-21 AIS WH-0360 WH-0370

359 WH-0370 Elec - Receptacles; Wire Pulling & Termination 3 3 0% 28-Jul-21 30-Jul-21 AIS WH-0365 WH-0405

360 WH-0405 Elec - Plan 'M' Equipment; Wire Pulling & Termination 3 3 0% 29-Jul-21 02-Aug-21 AIS WH-0370 WH-0430

361 WH-0430 Elec - Lighting; Install Fixtures 3 3 0% 03-Aug-21 05-Aug-21 AIS WH-0405 WH-0435

362 WH-0435 Elec - Lighting; Wire Pulling & Termination 2 2 0% 04-Aug-21 05-Aug-21 AIS WH-0430 WH-0440

363 WH-0440 Elec - Final Inspection 2 2 0% 06-Oct-21 07-Oct-21 AIS WH-0435, WTAG-0070 WH-0445, WTAG-0080

364 WH-0445 Elec - Energize & Start-Up Testing 3 3 0% 08-Oct-21 12-Oct-21 AIS WH-0440 WH-0450

365 WH-0450 Elec - Punchlist & Completion 3 3 0% 13-Oct-21 15-Oct-21 AIS WH-0445, WH-405 WH-0460

366 MiscMisc 104 104 26-May-21 20-Oct-21

367 WH-0070 Fill-In Openings, Insulate, Repair Doors, Install 
Ceiling, Doors, Hardware, Etc.

23 23 0% 26-May-21 28-Jun-21 AIS WH-0065, WH-0060 WH-0285

368 WH-0310 R-13 Insulation Within Walls 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0305 WH-0315

369 WH-0315 R-19 Insulation Below 'E' Roof 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0310 WH-0335

370 WH-0335 Install Gypsum Board & Tape 3 3 0% 15-Jul-21 19-Jul-21 AIS WH-0315 WH-0340

371 WH-0340 Gypsum Board Sanding 5 5 0% 15-Jul-21 21-Jul-21 AIS WH-0335 WH-0345

372 WH-0285 Firestop & Sealants at Wall / Roof Penetrations 2 2 0% 19-Jul-21 20-Jul-21 AIS WH-0175, WH-0170, WH-0070 WH-0350

373 WH-0345 Fire Rated Plywood Backing 1 1 0% 21-Jul-21 21-Jul-21 AIS WH-0340 WH-0350

374 WH-0350 Painting (Primer & 1st Coat) 4 4 0% 21-Jul-21 26-Jul-21 AIS WH-0345, WH-0285 WH-0375

375 WH-0375 Acoustical Ceiling Ledgers & Anchors 3 3 0% 22-Jul-21 26-Jul-21 AIS WH-0350 WH-0380

376 WH-0415 Acoustical Ceiling Grids 5 5 0% 23-Jul-21 29-Jul-21 AIS WH-0400 WH-0420

377 WH-0425 Roof Coating @ 'E' Corr-Roof 7 7 0% 23-Jul-21 02-Aug-21 AIS WH-0420 WH-0455

378 WH-0385 Install Window 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0380 WH-0390

379 WH-0390 Install Toilet Room Accessories 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0385 WH-0395

380 WH-0395 Install Fire Extinguishers 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0390 WH-0400

381 WH-0400 Install Signage 3 3 0% 27-Jul-21 29-Jul-21 AIS WH-0395 WH-0415

382 WH-0380 Install Door & Hardware 5 5 0% 27-Jul-21 02-Aug-21 AIS WH-0375 WH-0385

383 WH-0420 Acoustical Ceiling Tiles 5 5 0% 27-Jul-21 02-Aug-21 AIS WH-0415 WH-0425

384 WH-0455 Painting, Interior Final Coat 5 5 0% 28-Jul-21 03-Aug-21 AIS WH-0425 WH-0460

385 WH-0460 Building Interior Final Inspection 3 3 0% 18-Oct-21 20-Oct-21 AIS WH-0455, WH-0450, WH-405 CN-0020

386 Groundwater Extraction SystemGroundwater Extraction System 102 102 10-May-21 30-Sep-21

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Plumbing - Extend Waste & Vent Pipe Aboveground

Plumbing - Extend C-Water from POC to Restroom Sink, Toilet & Drinking F

Plumbing - Install Tankless Water Heater

Plumbing - Final Rough-In & Inspection

Plumbing - Install Sink & Faucets

Plumbing - Final Inspection & Checklist

Elec - Floor Plan Layout Coordination Meeting

Elec - Rough-In Conduit

Elec - Terminate UG Conduit Risers for SWBD-1, SWBD-2 & MCC-1

Elec - Floor Plan Layouts; Control Room, MCC Room & Elec Equip Room

Elec - Terminate UG Conduit Risers for Transformers 1, 2, 3, 4

Elec - Install SWBD-2, MCC-1, XFMR-1, 2, 3, 4

Elec - Extend Conduit; PP-1, 2 & UPP-1 to Branch Circuits

Elec - Install PDP-1, 2, LP-1, PP-1, 2, UPP-1 @ MCC Room

Elec - Rough-In Inspection

Elec - HVAC Equipment; Wire Pulling & Termination

Elec - Receptacles; Wire Pulling & Termination

Elec - Plan 'M' Equipment; Wire Pulling & Termination

Elec - Lighting; Install Fixtures

Elec - Lighting; Wire Pulling & Termination

Elec - Final Inspection

Elec - Energize & Start-Up Testing

Elec - Punchlist & Completion

Fill-In Openings, Insulate, Repair Doors, Install Ceiling, Doors, Hardware, Etc.

R-13 Insulation Within Walls

R-19 Insulation Below 'E' Roof

Install Gypsum Board & Tape

Gypsum Board Sanding

Firestop & Sealants at Wall / Roof Penetrations

Fire Rated Plywood Backing

Painting (Primer & 1st Coat)

Acoustical Ceiling Ledgers & Anchors

Acoustical Ceiling Grids

Roof Coating @ 'E' Corr-Roof

Install Window

Install Toilet Room Accessories

Install Fire Extinguishers

Install Signage

Install Door & Hardware

Acoustical Ceiling Tiles

Painting, Interior Final Coat

Building Interior Final Inspection
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387 GW-DM0020 DFOW-02 Preparatory Meeting 3 3 0% 10-May-21 12-May-21 CAR MOB-0030 GW-DM0005

388 GW-DM0005 Selective Demolition - NHE-2 1 1 0% 01-Jun-21 01-Jun-21 AIS CN-0015, GW-DM0020 GW-DM0010, GW-EX0005

389 GW-DM0010 Selective Demolition - NHE-6 3 3 0% 02-Jun-21 04-Jun-21 AIS GW-DM0005 GW-DM0015

390 GW-DM0015 Selective Demolition - NHE-3, NHE-4, NHE-5 2 2 0% 07-Jun-21 08-Jun-21 AIS GW-DM0010 GW-EQ0005

391 GW-EQ0005 Extraction System - Demo and Pedistal Install 
(Mob#1)

10 10 0% 07-Jun-21 18-Jun-21 YJ GW-DM0015, MOB-0035 GW-EQ0010, GW-SW0025

392 GW-SW0025 Sitework - NHE-6 12 12 0% 21-Jun-21 06-Jul-21 AIS GW-EQ0005 GW-HT0005, GW-SW0005

393 GW-SW0005 Sitework - NHE-2 3 3 0% 07-Jul-21 09-Jul-21 AIS GW-SW0025 GW-SW0010, GW-EX0005

394 GW-SW0010 Sitework - NHE-3R 9 9 0% 12-Jul-21 22-Jul-21 AIS GW-SW0005 GW-SW0015

395 GW-EX0005 Transport & Disposal of Non-Hazordous Excavation 
Spoils

45 45 0% 12-Jul-21 13-Sep-21 AIS GW-DM0005, GW-SW0005

396 GW-SW0015 Sitework - NHE-4R 12 12 0% 23-Jul-21 09-Aug-21 AIS GW-SW0010 GW-SW0020

397 GW-SW0020 Sitework - NHE-5R 12 12 0% 10-Aug-21 25-Aug-21 AIS GW-SW0015 GW-EQ0010

398 GW-EQ0010 Extraction System - System Pumps & Piping 
Installation (Mob#2)

20 20 0% 26-Aug-21 23-Sep-21 YJ GW-EQ0005, GW-SW0020 GW-HT0005

399 GW-HT0005 Hydrostatic Testing & Disinfection 5 5 0% 24-Sep-21 30-Sep-21 AIS GW-SW0025, GW-EQ0010 CN-0020

400 Water Treatment AG MEPWater Treatment AG MEP 267 203 04-Jan-21 A 19-Jan-22

401 Plumbing & Mechanical WorkPlumbing & Mechanical Work 30 30 19-Nov-21 04-Jan-22

402 WTAG-0005 North System - Pipe, Connect & Test 15 15 0% 19-Nov-21 13-Dec-21 AIS WTEQ-0050, WTEQ-0005, M7 SITE-0005, WTAG-0030, 
WTAG-25, WTAG-95

403 WTAG-25 Interior Systems - Pipe, Connect & Test 7 7 0% 08-Dec-21 16-Dec-21 AIS WTAG-0005 WTAG-30

404 WTAG-30 South Systems - Pipe, Connect & Test 19 19 0% 08-Dec-21 04-Jan-22 AIS WTAG-25, WTEQ-0075 WTAG-0025, WTAG-90, 
WTAG-95

405 Electrical WorkElectrical Work 242 178 04-Jan-21 A 14-Dec-21

406 WTUG-S0115 Develop & Submit Change Order CE-003 27 0 100% 04-Jan-21 A 09-Feb-21 A EIA DEMO-0005 WTUG-S0100

407 WTUG-S0100 HON Review & Approve (CE-003) 27 15 50% 10-Feb-21 A 23-Apr-21 HON MOB-0005, WTUG-S0115 WTUG-S0105

408 WTUG-S0105 Install Light Poles (CE-003) 9 0 100% 31-Mar-21 A 31-Mar-21 A AIS WTUG-S0100 WTUG-S0110, DEMO-0055

409 WTUG-S0110 Relocate Fiber Optic & Disconnects / Remove SCADA
Equip (CE-003)

5 5 0% 26-Apr-21 30-Apr-21 LADWP WTUG-S0105 DEMO-0055

410 WTUG-S0085 Install Switch & Transformer Pad 3 3 0% 22-Sep-21 24-Sep-21 AIS WTFD-S0045 WTAG-0035, WTAG-0030, 
WTAG-0070, WTAG-0065

411 WTAG-0070 Install MCP & Complete Electrical Room 10 10 0% 22-Sep-21 05-Oct-21 AIS WTEQ-0100, WTUG-S0085 WH-0440

412 WTAG-0065 Initial Inspection of Pads, Bollards & Conduits 1 1 0% 27-Sep-21 27-Sep-21 LADWP WTUG-S0085 WTAG-0080

413 WTAG-0080 Apply for LADWP Power Connection 5 5 0% 09-Nov-21 15-Nov-21 AIS WTAG-0065, WH-0440 WTAG-0025, WTAG-0030

414 WTAG-0030 Receive & Anchor Switch & Transformer and Install 
Meter

2 2 0% 30-Nov-21 01-Dec-21 LADWP WTAG-0005, WTUG-S0085, 
WTAG-0080

WTAG-0035

415 WTAG-0035 Pull & Land Primary Feed (Pole to Switch to 
Transformer)

4 4 0% 02-Dec-21 07-Dec-21 LADWP WTAG-0030, WTUG-S0085 WTAG-0040, WTAG-0085, 
WTAG-0020

416 WTAG-0040 Pull & Land Secondary Feed (Transformer to MCP) 5 5 0% 08-Dec-21 14-Dec-21 LADWP WTAG-0035 WTAG-0085

417 WTAG-0085 Power Feed Complete 5 5 0% 08-Dec-21 14-Dec-21 LADWP WTAG-0035, WTAG-0040 WTAG-0025, WTAG-90, 
WTAG-95

418 Instrumentation & Control WorkInstrumentation & Control Work 25 25 01-Dec-21 05-Jan-22

419 WTAG-0045 DFOW-11 Preparatory Meeting 5 5 0% 01-Dec-21 07-Dec-21 CAR MOB-0005 WTAG-0055

420 WTAG-0020 Instrumentation & Controls Work 10 10 0% 08-Dec-21 21-Dec-21 AIS WTAG-0035 WTAG-0025, WTAG-0050, 
WTAG-90, WTAG-95, 
WTAG-100

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

DFOW-02 Preparatory Meeting

Selective Demolition - NHE-2

Selective Demolition - NHE-6

Selective Demolition - NHE-3, NHE-4, NHE-5

Extraction System - Demo and Pedistal Install (Mob#1)

Sitework - NHE-6

Sitework - NHE-2

Sitework - NHE-3R

Transport & Disposal of Non-Hazordous Excavation Spoils

Sitework - NHE-4R

Sitework - NHE-5R

Extraction System - System Pumps & Piping Installation

Hydrostatic Testing & Disinfection

North System - Pipe, Conn

Interior Systems - Pipe, C

South Systems - Pi

Develop & Submit Change Order CE-003

HON Review & Approve (CE-003)

Install Light Poles (CE-003)

Relocate Fiber Optic & Disconnects / Remove SCADA Equip (CE-003)

Install Switch & Transformer Pad

Install MCP & Complete Electrical Room

Initial Inspection of Pads, Bollards & Conduits

Apply for LADWP Power Connection

Receive & Anchor Switch & Tra

Pull & Land Primary Feed (P

Pull & Land Secondary Fe

Power Feed Complete

DFOW-11 Preparatory Meet

Instrumentation & Contr
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421 WTAG-0050 Install Secondary Panels 10 10 0% 08-Dec-21 21-Dec-21 AIS A1470, A1440, WTAG-0020 WTAG-0055, WTAG-90, 
WTAG-95, WTAG-100

422 WTAG-0055 Install & Connect SCADA Systems 10 10 0% 08-Dec-21 21-Dec-21 AIS WTAG-0050, WTEQ-0105, 
A1450, A1230, WTAG-0045

WTAG-0025, WTAG-0090, 
WTAG-105, WTAG-90, 
WTAG-95, WTAG-100

423 WTAG-0090 Install Video Surveilance System 10 10 0% 08-Dec-21 21-Dec-21 RDS WTAG-0055 WTAG-0025

424 WTAG-105 A&C Pre-Commissioning Support for SCADA 10 10 0% 22-Dec-21 05-Jan-22 CEC WTAG-0055 AIS-9000

425 Pre-Com, Testing & DisinfectionPre-Com, Testing & Disinfection 20 20 22-Dec-21 19-Jan-22

426 WTAG-100 Pre-Commissioning Testing & Disinfection - Calgon - 
LPGAC System

10 10 0% 22-Dec-21 05-Jan-22 AIS WTAG-0020, WTAG-0050, 
WTAG-0055

CN-0020, WTAG-115

427 WTAG-0025 Pre-Commissioning Testing & Disinfection - AIS 5 5 0% 05-Jan-22 11-Jan-22 AIS WTAG-0020, WTAG-30, 
WTAG-0055, WTAG-0085, 
WTAG-0090, WTAG-0080

CN-0020

428 WTAG-90 Pre-Commissioning Testing & Disinfection - Rosedale 
(Inlet Strainer & Bag Filters)

5 5 0% 05-Jan-22 11-Jan-22 AIS WTEQ-0015, WTAG-30, 
WTAG-0085, WTAG-0020, 
WTAG-0050, WTAG-0055

CN-0020

429 WTAG-95 Pre-Commissioning Testing & Disinfection - Calgon - 
Ion Exchange Equipment

10 10 0% 05-Jan-22 18-Jan-22 AIS WTAG-30, WTAG-0005, 
WTAG-0085, WTAG-0020, 
WTAG-0050, WTAG-0055

CN-0020, WTAG-110

430 WTAG-115 Receive & Install Media - Calgon - LPGAC System 
Equipment

1 1 0% 06-Jan-22 06-Jan-22 AIS WTEQ-120, WTAG-100 CN-0020

431 WTAG-110 Receive & Install Media - Calgon - Ion Exchange 
Equipment

1 1 0% 19-Jan-22 19-Jan-22 AIS WTEQ-0065, WTAG-95 CN-0020

432 CN-0020 Substantial Completion 0 0 0% 19-Jan-22 CAR WTAG-0025, SITE-0020, 
GW-HT0005, WH-0275, 
WH-0460, WTS-0030, 
WTS-0055, WH-0135, 
WTS-0045, WTUG-S0075, 
WTAG-100, WTAG-95, 
WTAG-90, WTAG-110, 
WTAG-115, WTS-0090

EPA-1015, M8

433 Site Features & ToppingSite Features & Topping 14 14 19-Nov-21 10-Dec-21

434 SITE-0005 Fabric Shade Structure 2 2 0% 19-Nov-21 22-Nov-21 AIS WTAG-0005 SITE-0010

435 SITE-0010 Asphalt Replacement 10 10 0% 23-Nov-21 08-Dec-21 AIS SITE-0005 SITE-0015

436 SITE-0015 Entrance Gate Inductive Loop Replacement 1 1 0% 08-Dec-21 08-Dec-21 AIS SITE-0010 SITE-0020

437 SITE-0020 Perform As-Built Survey 2 2 0% 09-Dec-21 10-Dec-21 CAL SITE-0015 CN-0020

438 Post Construction CommissioningPost Construction Commissioning 599 599 05-Apr-21 09-Aug-23

439 EIA-9025 Draft Commissioning Plan Development 44 44 0% 05-Apr-21* 04-Jun-21 EIA EPA-1010 EIA-9030, CO-0025, EIA-9050

440 EIA-9050 Submit Commissioning Plan to LADWP 0 0 0% 04-Jun-21 EIA EIA-9025 EIA-9055

441 EIA-9055 LADWP Review/Comment Draft Commissioning Plan 44 44 0% 07-Jun-21 05-Aug-21 LADWP EIA-9050 EIA-9060

442 EIA-9060 Incorporate LADWP Commissioning Plan Comments 10 10 0% 06-Aug-21 19-Aug-21 EIA EIA-9055 CO-0005, EIA-9065

443 EIA-9065 Submit Commissioning Plan to LADWP/DDW for 
Approval

0 0 0% 19-Aug-21 EIA EIA-9060 EIA-9070

444 EIA-9070 LADWP/DDW Review/Approve Commissioning Plan 64 64 0% 20-Aug-21 18-Nov-21 LADWP EIA-9065 EIA-9075

445 EIA-9075 Commissioning Plan Approved 0 0 0% 18-Nov-21 LADWP EIA-9070 EIA-9000, AIS-9000

446 AIS-9000 Commissioning Startup Support - AIS 21 21 0% 21-Jan-22 18-Feb-22 EIA EPA-1015, EIA-9000, 
WTAG-105, EIA-9075

EIA-9010

447 EIA-9000 Commissioning - EIA 62 62 0% 21-Jan-22 19-Apr-22 EIA WTS-0090, EPA-1015, 
EIA1015, EIA-9075

EIA-9010, EIA-9015, EIA-9015, 
EIA-9030, CO-0025, M9, 
AIS-9000

448 EIA-9005 Final Completion (Complete Punch, Closeout & 
Demob)

0 0 0% 21-Feb-22 CAR EIA-9035 CO-0025, EIA-9010

449 EIA-9010 Post Commissioning O&M 333 333 0% 20-Apr-22 09-Aug-23 EIA CO-0020, EIA-9000, EIA-9015, 
EIA-9005, EIA-9030, AIS-9000, 
M9

EIA-9020, EIA-9020, EIA-9045, 
EIA-9045

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Install Secondary Panels

Install & Connect SCAD

Install Video Surveilance

A&C Pre-Commiss

Pre-Commissioning

Pre-Commission

Pre-Commission

Pre-Commissi

Receive & Install M

Receive & Ins

Substantial Co

Fabric Shade Structure

Asphalt Replacement

Entrance Gate Inductive Loo

Perform As-Built Survey

Draft Commissioning Plan Development

Submit Commissioning Plan to LADWP

LADWP Review/Comment Draft Commissioning Plan

Incorporate LADWP Commissioning Plan Comments

Submit Commissioning Plan to LADWP/DDW for Approval

LADWP/DDW Review/Approve Com

Commissioning Plan Approved

Com

Fin
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450 EIA-9030 Commissioning Report 44 44 0% 23-May-22 25-Jul-22 EIA EIA-9000, EIA-9025 EIA-9010, CO-0015, M10

451 Post Construction Regulatory Submittals & Approvals (Wood)Post Construction Regulatory Submittals & Approvals (Wood)685 398 27-Oct-20 A 10-Jul-23

452 CO-0024 Loop Diagram Development 123 0 100% 27-Oct-20 A 31-Mar-21 A EIA M1 CO-0025

453 CO-0025 Construction Completion Report 87 87 0% 16-Dec-21 19-Apr-22 EIA EIA-9025, EIA-9000, EIA-9005, 
CO-0024

CO-0010, CO-0020, CO-0020, 
CO-0015, M12

454 CO-0050 NPDES Support (Post Construction) 61 61 0% 24-Feb-22 20-May-22 EIA CO-0006 EIA-9045

455 CO-0006 General Regulatory (Post Construction) 349 349 0% 24-Feb-22 10-Jul-23 EIA EIA1005 M16, CO-0050

456 CO-0010 PM Implementation (Post Construction) 349 349 0% 24-Feb-22 10-Jul-23 EIA EIA1010, CO-0025 M11

457 CO-0020 Final O&M Manual 87 87 0% 08-Apr-22 11-Aug-22 EIA CO-0025, CO-0025 EIA-9010

458 CO-0015 Certificate of Substantial Completion from EPA 0 0 0% 22-Jun-23 EPA CO-0005, EIA-9030, CO-0025, 
M10

M16

459 Engineering SupportEngineering Support 326 226 02-Oct-20 A 21-Feb-22

460 Engineering Support During ConstructionEngineering Support During Construction 326 226 02-Oct-20 A 21-Feb-22

461 EIA-9035 General Engineering Support During Construction, 
Construction, QC

326 226 14.7% 02-Oct-20 A 21-Feb-22 EIA PMOB-0005 EIA-9040, EIA-9005

462 EIA-9040 Support During Phase 1B Piping Installation (Offsite) 56 56 0% 22-Jun-21 08-Sep-21 EIA EIA-9035 EIA-9015

463 Engineering Support During Post-ConstructionEngineering Support During Post-Construction 0 0

464 Groundwater MonitoringGroundwater Monitoring 509 509 20-Aug-21 21-Aug-23

465 CO-0005 Submit Site Wide Monitoring Plan 51 51 0% 20-Aug-21 01-Nov-21 EIA EIA-9060 CO-0015

466 EIA-9015 GW Monitoring / Reporting During Commissioning 62 62 0% 21-Jan-22 19-Apr-22 EIA EIA-9000, EIA-9000, EIA-9040 EIA-9010, M9

467 EIA-9020 GW Monitoring / Reporting During O&M 318 318 0% 11-May-22 09-Aug-23 EIA EIA-9010, EIA-9010 M11

468 EIA-9045 O&M NPDES Support 318 318 0% 23-May-22 21-Aug-23 EIA EIA-9010, EIA-9010, CO-0050 M11

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb

2021 2022

Loop Diagram Development

Ge

Support During Phase 1B Piping Installation (Offsite)

Submit Site Wide Monitoring Plan

 HON North Hollywood Operable Unit Data Date: 02-Apr-21

Print: 09-Apr-21

Remaining LOE

Actual Work

Remaining Work

Critical Remaining

Milestone

Summary

Page 14 of 14

                                                                                                    

Project ID: 6519200010 

TASK filter: All Activities


	"Taraszki, Michael D" 4/9/2021 NHOU_ March 2021 monthly progress report.pdf
	R35216 NHOU_2021 Apr_RA_HON_Monthly Prog Repor.pdf




